

NASA Office of Inspector General

Open Recommendations as of October 15, 2024

The National Aeronautics and Space Administration (NASA) Office of the Inspector General (OIG) makes recommendations to improve economy, efficiency, and effectiveness and to identify waste and mismanagement in NASA programs, projects, operations, and contractor activities. This report contains information about 170 recommendations that remained open as of October 15, 2024. Although NASA may have already taken steps to implement these recommendations, a recommendation is not considered closed until it has been fully implemented. Further, the status of open recommendations is subject to change as NASA continues its efforts to implement them, and we review those efforts. Therefore, some recommendations identified as open in this report may have subsequently been closed.

NASA OFFICE OF THE INSPECTOR GENERAL – OPEN RECOMMENDATIONS as of October 15, 2024

Row No.	Issue Date	Report Title	Report No.	Recommendation No.	Recommendation	Responsible Office
1	10/22/2018	Audit of NASA's Historic Property Management	IG-19-002	2	Develop comprehensive procedures for identifying and managing heritage assets, including defining roles and responsibilities for the different NASA entities responsible for evaluating what historic items would most effectively be maintained by the Agency and considered as heritage assets and adopt a process that more resembles the Smithsonian's approach to more effectively assess historic assets as to whether they should be retained or transferred to other organizations for preservation and utilization.	Strategic Infrastructure
2	10/22/2018	Audit of NASA's Historic Property Management	IG-19-002	3	Evaluate and justify the existing list of NASA and contractor held heritage assets to determine whether NASA is the most effective owner and what property the Agency will retain because of its historical value.	Strategic Infrastructure
3	10/22/2018	Audit of NASA's Historic Property Management	IG-19-002	5	Ensure NASA policy for using the proceeds from facilities leased under NHPA authority appropriately aligns with Agency goals to minimize excess facilities.	Strategic Infrastructure
4	5/29/2019	Audit of NASA's Europa Mission	IG-19-019	9	Reassess the process of isolating key project personnel from instrument selection to balance their additional insight in integration and cost estimation while maintaining fairness in the announcement.	Science
5	10/21/2019	Audit of NASA's Security Management	IG-20-001	5	Coordinate with the Office of General Counsel to standardize the carrying of firearms by NASA civil servants in an Agency-wide policy while also addressing the appropriate situations when NASA contractors may carry their government-issued weapons off NASA property.	Office of Protective Services
6	11/14/2019	NASA's Management of Crew Transportation to the International Space Station	IG-20-005	2	Correct identified safety-critical technical issues before the crewed test flights, including parachute and propulsion systems testing, to ensure sufficient safety margins exist.	Human Exploration and Operations
7	3/3/2020	Audit of NASA's Management of the Distributed Active Archive Data Centers	IG-20-011	1	In conjunction with ESDIS, once SWOT and NISAR are operational and providing sufficient data, complete an independent analysis to determine the long-term financial sustainability of supporting the cloud migration and operation while also maintaining the current DAAC footprint.	Science
8	3/10/2020	NASA's Cost Management of the Space Launch System	IG-20-012	2	Review HEOMD and NASA program management policies, procedures, and ABC reporting processes to provide greater visibility into current, future, and overall cost and schedule estimates for the SLS Program and other human space flight program	Human Exploration and Operations
9	3/10/2020	NASA's Cost Management of the Space Launch System	IG-20-012	2	Establishing methodologies and processes to track and set cost commitments for Artemis II.	Human Exploration and Operations
10	3/10/2020	NASA's Cost Management of the Space Launch System	IG-20-012	2	Determining reporting and tracking procedures for setting cost and schedule commitments, and monitoring progress throughout the entire life cycle of the SLS Program (through at least 2030).	Human Exploration and Operations

Row No.	Issue Date	Report Title	Report No.	Recommendation No.	Recommendation	Responsible Office
11	7/16/2020	Audit of NASA's Management of the Orion Multi-Purpose Crew Vehicle	IG-20-018	2	To the extent practicable, adjust the production schedules for Artemis 4 and 5 to better align with the successful demonstration of Artemis 2 to reduce schedule delays associated with potential rework.	Human Exploration and Operations
12	9/16/2020	Planetary Science Division Portfolio	IG-20-023	2	In coordination with the Office of Chief Financial Officer, engage relevant Centers and technical capability leaders to implement budgetary and accounting system options to support critical discipline capabilities.	Science
13	10/2/2020	Geospatial Data Act Audit	IG-21-001	2	Develop a unified Strategy Implementation Plan or "Roadmap" that defines detailed action items, milestones, and responsibilities for geospatial data management in support of missions across NASA.	Chief Information Officer
14	10/27/2020	NASA's Management of Its Acquisition Workforce	IG-21-002	1	Finalize and fully implement the Performance Metrics Dashboard to measure acquisition performance.	Procurement
15	10/27/2020	NASA's Management of Its Acquisition Workforce	IG-21-002	2	Document contract assignments to COs, CORs, and program/project managers in a centralized system for inclusion in the Performance Metrics Dashboard.	Procurement
16	11/10/2020	NASA's Acquisition Strategy for the Lunar Gateway and Artemis Missions	IG-21-004	3	Develop an HEOMD policy that establishes a reasonable amount of recommended schedule margin by phase of the program or project.	Human Exploration and Operations
17	1/27/2021	NASA's Efforts to Mitigate Risks Posed by Orbital Debris	IG-21-011	1	Lead national and international collaborative efforts to mitigate orbital debris including activities to encourage active debris removal and the timely end-of-mission disposal of spacecraft.	Office of the Administrator
18	1/27/2021	NASA's Efforts to Mitigate Risks Posed by Orbital Debris	IG-21-011	2	Collaborate with Congress, other federal agencies, and partners from the private and public sectors to adopt national and international guidelines on active debris removal and strategies for increasing global compliance rates for timely removal of spacecraft at the end of a mission.	Office of the Administrator
19	1/27/2021	NASA's Efforts to Mitigate Risks Posed by Orbital Debris	IG-21-011	3	Invest in methods and technologies for removing defunct spacecraft. As part of this effort, conduct a study evaluating the technical merit and cost to investing in active debris removal systems and technologies.	Office of the Administrator
20	9/8/2021	NASA's Management of the Construction of Facilities Process	IG-21-027	1	Develop and institute an agency-wide process to prioritize and fund institutional and programmatic CoF projects that align with Agency-level missions and goals and require business case analyses to be completed and considered as part of the process prior to the project's approval.	Strategic Infrastructure
21	9/8/2021	NASA's Management of the Construction of Facilities Process	IG-21-027	3	In coordination with the mission directorates, institute a process to ensure facility requirements are identified and funding sources are specified during a program's development and implementation phases.	Strategic Infrastructure
22	11/15/2021	NASA's Acquisition Strategy for the Artemis Program	IG-22-003	1	Develop a realistic, risk-informed schedule that includes sufficient margin to better align Agency expectations with the development schedule.	Human Exploration and Operations

Row No.	Issue Date	Report Title	Report No.	Recommendation No.	Recommendation	Responsible Office
23	11/15/2021	NASA's Acquisition Strategy for the Artemis Program	IG-22-003	3	Develop an Artemis-wide cost estimate, in accordance with best practices, that is updated on an annual basis.	Human Exploration and Operations
24	11/15/2021	NASA's Acquisition Strategy for the Artemis Program	IG-22-003	4	Maintain an accounting of per-mission costs to increase transparency and establish a benchmark against which NASA can assess the outcome of initiatives to increase the affordability of ESD systems.	Human Exploration and Operations
25	11/30/2021	NASA's Utilization, Management, and Commercialization of Low Earth Orbit	IG-22-005	1	Ensure the risks associated with cracks and leaks in the Service Module Transfer Tunnel are identified and mitigated prior to agreeing to an ISS life extension.	Human Exploration and Operations
26	1/11/2022	NASA's Management of its Astronaut Corps	IG-22-007	3	At least 18 months prior to the planned Artemis II launch, coordinate with Artemis program offices to complete the development and chartering of the framework of Artemis boards and panels to ensure alignment with future mission training needs for new vehicles and missions, including Orion, next-generation spacesuits, HLS, and Gateway.	Human Exploration and Operations
27	3/14/2022	Audit of NASA's Insider Threat Program	IG-22-009	2	Improve cross-discipline communication by establishing a Working Group that includes OPS, OCIO, Procurement, human resource officials, and any other relevant Agency offices to collaborate on wide-ranging insider threat related issues for both classified and unclassified systems.	Office of Protective Services
28	4/6/2022	Volatiles Investigating Polar Expansion Rover (VIPER)	IG-22-010	1	Coordinate with the Chief Knowledge Officer to submit and at appropriate intervals document and publish lessons learned associated with using a CLPS provider, particularly on major acquisitions.	Science
29	4/7/2022	NASA's Multi-Mission Program Cost Estimating	IG-22-011	4	Develop a formal process by which a risk-based probabilistic analysis is conducted to cover the global and interdependency risks of major programs and projects when those individual projects are required for the successful implementation of a mission; regardless of how those programs/ projects are categorized (i.e., tightly coupled, single-project program, etc.).	Chief Financial Officer
30	4/7/2022	NASA's Multi-Mission Program Cost Estimating	IG-22-011	7	Establish procedural requirements for a risk posture analysis to ensure that major programs supporting multiple missions identify and estimate the cost and schedule impact of global and major interdependency risk.	Chief Engineer
31	6/9/2022	NASA's Management of the Mobile Launcher 2 Contract	IG-22-012	1	Evaluate Bechtel's support for the updated estimate of cost and schedule at project completion and finalize negotiations for Bechtel's currently proposed cost increases and NASA's government-driven changes.	Human Exploration and Operations
32	6/28/2022	Audit of NASA's Compliance with the Payment Integrity Information Act for Fiscal year 2021	IG-22-014	7	Develop a detailed review process, such as a checklist or job aid, outlining the review procedures performed by the Quality Assurance Division within the reporting process for overpayments from sources other than recapture audits to ensure that the primary reviewer and the supervisory quality control reviewers are performing a thorough review of the aggregated submissions of overpayments. Necessary review steps include ensuring overpayments are not reported twice, capturing issues with overpayments submitted for the incorrect period, and tracking identified and collected portions that occur in different fiscal years for accurate reporting.	Chief Financial Officer

Row No.	Issue Date	Report Title	Report No.	Recommendation No.	Recommendation	Responsible Office
33	8/4/2022	Ames Lease Management Practices	IG-22-015	1	Conduct cyclical reviews (no less than once every 5 years) of the Ames lease process to ensure compliance with federal and NASA requirements.	Strategic Infrastructure
34	8/4/2022	Ames Lease Management Practices	IG-22-015	2	Update applicable real estate policies and NASA-wide guidance to enhance requirements and procedures to comply with EUL authority and to require maintaining appropriate documentation, documenting decisions, and fostering transparent coordination and communication with internal and external stakeholders in a timely manner.	Strategic Infrastructure
35	8/4/2022	Ames Lease Management Practices	IG-22-015	3	Update applicable real estate policies and NASA-wide guidance to enhance requirements and standardize applicable financial practices (such as the benefit and cost analysis, life-cycle cost analysis, and audits of tenants' books and records when required) associated with leases.	Strategic Infrastructure
36	8/4/2022	Ames Lease Management Practices	IG-22-015	4	Update applicable real estate policies and NASA-wide guidance to incorporate applicable security requirements and agreement clauses in leases.	Strategic Infrastructure
37	8/4/2022	Ames Lease Management Practices	IG-22-015	5	Implement written procedures in the lease process to ensure compliance with federal and NASA requirements applicable, but not limited to, timely involvement of the RPAO, competition, life-cycle cost analysis, fair market value assessments, certifications, and termination clauses as appropriate.	Ames Research Center (Center Director)
38	8/4/2022	Ames Lease Management Practices	IG-22-015	9	Within the next 3 years, conduct a Center-wide security vulnerability risk assessment, including the districts outside Ames Campus, to ensure compliance with federal and NASA requirements.	Office of Protective Services
39	8/4/2022	Ames Lease Management Practices	IG-22-015	10	Identify and implement mitigation strategies and resource requirements to address the security vulnerability assessment risks.	Office of Protective Services
40	10/5/2022	Audit of NASA's Compliance with the Geospatial Data Act for Fiscal Year 2022	IG-23-001	1	Ensure the role of the SAOGI is strategically positioned within the Agency to have responsibility, accountability, and authority needed to meet GDA-assigned agency responsibilities.	Chief Information Officer
41	10/5/2022	Audit of NASA's Compliance with the Geospatial Data Act for Fiscal Year 2022	IG-23-001	2	Ensure the roles and responsibilities of the SAOGI and other key stakeholders are defined in both the Geospatial Data Strategy and its implementation plan.	Chief Information Officer
42	10/5/2022	Audit of NASA's Compliance with the Geospatial Data Act for Fiscal Year 2022	IG-23-001	3	Ensure the implementation plan for the Geospatial Data Strategy contains detailed action items and milestones, including those for developing a complete and accurate inventory of the Agency's geospatial data.	Chief Information Officer
43	10/5/2022	Audit of NASA's Compliance with the Geospatial Data Act for Fiscal Year 2022	IG-23-001	4	Ensure continued coordination with NARA to establish the appropriate level of scientific data for inclusion in NARA-approved records schedules.	Chief Information Officer
44	12/19/2022	Review of NASA's Space Technology Mission Directorate (STMD) Portfolio	IG-23-005	3	Complete efforts to develop additional outcome-based performance measures based on the transition, advancement, and infusion of technologies.	Space Technology

Row No.	Issue Date	Report Title	Report No.	Recommendation No.	Recommendation	Responsible Office
45	1/12/2023	Audit of NASA's Software Asset Management	IG-23-008	1	Establish enterprise-wide (institutional and mission) Software Asset Management policy and procedures.	Chief Information Officer
46	1/12/2023	Audit of NASA's Software Asset Management	IG-23-008	2	Implement a single Software Asset Management tool across the Agency.	Chief Information Officer
47	1/12/2023	Audit of NASA's Software Asset Management	IG-23-008	6	Implement a centralized repository for NASA's internally developed software applications.	Chief Information Officer
48	1/12/2023	Audit of NASA's Software Asset Management	IG-23-008	7	Develop an Agency-wide process for limiting privileged access to computer resources in accordance with the concept of least privilege.	Chief Information Officer
49	1/12/2023	Audit of NASA's Software Asset Management	IG-23-008	9	Centralize software spending insights to include purchase cards.	Chief Financial Officer
50	1/17/2023	Review of NASA's Efforts to Partner with International Space Agencies for the Artemis Missions	IG-23-004	1	Establish a coordination strategy with NASA's international partners that includes recurring forums specifically for Artemis Accords signatories that are (or are interested in) participating in the Artemis campaign.	Exploration Systems Development
51	1/17/2023	Review of NASA's Efforts to Partner with International Space Agencies for the Artemis Missions	IG-23-004	2	Establish NASA-led Artemis campaign boards and working groups for partners with agreed-upon commitments with NASA and provide opportunities for liaison representation from international partner agencies.	Exploration Systems Development
52	1/17/2023	Review of NASA's Efforts to Partner with International Space Agencies for the Artemis Missions	IG-23-004	4	Perform a detailed gap analysis and cost estimate for Artemis missions beyond Artemis IV that will help inform a cost-sharing strategy with international partners.	Exploration Systems Development
53	1/17/2023	Review of NASA's Efforts to Partner with International Space Agencies for the Artemis Missions	IG-23-004	5	Establish a full-time export control team dedicated to the various Artemis programs in support of space flight developments.	Exploration Systems Development
54	1/17/2023	Review of NASA's Efforts to Partner with International Space Agencies for the Artemis Missions	IG-23-004	6	Review export control requirements and consider additional roles for partner astronauts to increase their utilization in NASA space flight operations, to include amending existing agreements if necessary.	Space Operations
55	1/17/2023	Review of NASA's Efforts to Partner with International Space Agencies for the Artemis Missions	IG-23-004	7	Establish a full-time export control team dedicated to the Artemis programs in support of space flight operations.	Space Operations
56	1/17/2023	Review of NASA's Efforts to Partner with International Space Agencies for the Artemis Missions	IG-23-004	8	Coordinate with other federal agencies to gain a unique EAR classification for the Gateway as appropriate.	International and Interagency Relations
57	1/17/2023	Review of NASA's Efforts to Partner with International Space Agencies for the Artemis Missions	IG-23-004	9	In conjunction with NASA's Mission Directorates and the State Department, execute appropriate Artemis agreements with key international space agency partners to ensure partner roles and responsibilities are clearly understood and allow for efficient and timely partnerships in support of Artemis.	International and Interagency Relations
58	1/17/2023	Review of NASA's Efforts to Partner with International Space Agencies for the Artemis Missions	IG-23-004	10	Develop an automated routing method for the processing of international agreements within NASA.	International and Interagency Relations

Row No.	Issue Date	Report Title	Report No.	Recommendation No.	Recommendation	Responsible Office
59	3/20/2023	NASA's Management of Radioisotope Power Systems (RPS) Program	IG-23-010	1	Create an RPS resource allocation and technology development strategic plan that includes an evaluation and mitigation of risks for each project through its completion and provide a communication plan to stakeholders and mission managers.	Science
60	3/20/2023	NASA's Management of Radioisotope Power Systems (RPS) Program	IG-23-010	2	Conduct high quality, frequent, and routine self-assessment TRAs by project management beginning after the initial implementation of a technology development project as a basis for TRL assessment and risk management discussions.	Science
61	3/20/2023	NASA's Management of Radioisotope Power Systems (RPS) Program	IG-23-010	3	Per Title 51 and NPR 7120.5F, recalculate the life-cycle costs for Next-Gen RTG and DRPS projects to include funding NASA provides to DOE.	Science
62	3/20/2023	NASA's Management of Radioisotope Power Systems (RPS) Program	IG-23-010	4	Institute an EVM process for Next-Gen RTG and DRPS projects that conforms with NASA policy, FAR requirements, and industry best practices.	Science
63	3/20/2023	NASA's Management of Radioisotope Power Systems (RPS) Program	IG-23-010	5	For Next-Gen RTG and DRPS development efforts that transition to a space flight project, execute a JCL analysis at the proper phases in accordance with NPR 7120.5F.	Science
64	3/20/2023	NASA's Management of Radioisotope Power Systems (RPS) Program	IG-23-010	6	In coordination with DOE, develop a means for the RPS Program to obtain high-fidelity Pu-238 and fueled clad current and future inventory information.	Science
65	3/20/2023	NASA's Management of Radioisotope Power Systems (RPS) Program	IG-23-010	7	Develop a means to quantify risk of future Pu-238 and fueled clad availability that can be communicated to NASA mission managers and incorporated into mission development proposals and plans.	Science
66	3/20/2023	NASA's Management of Radioisotope Power Systems (RPS) Program	IG-23-010	8	Leverage the RPS Program's existing business processes with its element structure to monitor fission technology development for SMD feasibility and educate stakeholders on the possibilities and differences.	Science
67	3/20/2023	NASA's Management of Radioisotope Power Systems (RPS) Program	IG-23-010	9	Reevaluate the need and if appropriate reauthorize the organizational position of the Nuclear Power and Propulsion System Capability Leadership Team through the appropriate Mission Directorate and provide the Team responsibility for monitoring and advocating strategic nuclear power coordination across NASA.	Space Technology
68	4/20/2023	NASA's Efforts to Increase Diversity in Its Workforce	IG-23-011	1	Ensure hiring and promotion managers across NASA receive appropriate training to increase DEIA awareness on topics such as implicit bias and inclusive leadership.	Human Capital Management
69	4/20/2023	NASA's Efforts to Increase Diversity in Its Workforce	IG-23-011	2	Ensure leadership-related professional development courses and detail assignments are widely available to prepare a more diverse cohort of employees for promotional opportunities.	Human Capital Management
70	4/20/2023	NASA's Efforts to Increase Diversity in Its Workforce	IG-23-011	4	Conduct a barrier analysis to identify obstacles restricting women and minorities from senior management positions and develop a plan to address and eliminate these obstacles.	Office of Diversity and Equal Opportunity
71	4/20/2023	NASA's Efforts to Increase Diversity in Its Workforce	IG-23-011	6	Conduct an analysis of all applicant data (similar to interns), including veterans, to better understand hiring trends and outcomes.	Human Capital Management

Row No.	Issue Date	Report Title	Report No.	Recommendation No.	Recommendation	Responsible Office
72	4/20/2023	NASA's Efforts to Increase Diversity in Its Workforce	IG-23-011	7	Designate an official or organization to oversee coordination between the stakeholders (OCIO, ODEO, and OCHCO) to develop a sustainable operation and funding structure for the EDP.	Office of the Administrator
73	5/3/2023	Audit of NASA's Management of its Artificial Intelligence Capabilities	IG-23-012	4	Develop a method to track budgets and expenditures for AI use case inventory.	Chief Information Officer
74	5/25/2023	NASA's Management of the Space Launch System Booster and Engine Contracts	IG-23-015	3	Ensure Marshall procurement, legal, project planning and control, and SLS and booster program officials comply with best practices for establishing and maintaining internal controls, specifically on the appropriate process and procedures on REAs, fiscal law, and appropriate internal and external engagement.	Exploration Systems Development
75	5/25/2023	NASA's Management of the Space Launch System Booster and Engine Contracts	IG-23-015	5	Update RS-25 production per engine cost estimate to include investment costs in restart facilities, equipment, new production overhead costs, and government-funded property.	Exploration Systems Development
76	5/25/2023	NASA's Management of the Space Launch System Booster and Engine Contracts	IG-23-015	6	Conduct a thorough review of BPOC's scope of work and technical requirements needed to complete the respective periods of performance and update the contract as appropriate.	Exploration Systems Development
77	5/25/2023	NASA's Management of the Space Launch System Booster and Engine Contracts	IG-23-015	8	Develop a separate non-fee bearing contract line item for completion of the 11 unfinished heritage RS-25 adaptation engines.	Exploration Systems Development
78	6/20/2023	Artemis IV and Beyond - EPOC/Block 1B	ML-24-007	1	Coordinate with the Assistant Administrator for Procurement to address the identified instances of Northrup Grumman Corporation's Government Furnished Property misuse at its Promontory, Utah, facility.	Exploration Systems Development
79	7/12/2023	Audit of NASA's Deep Space Network	IG-23-016	1	Explore more efficient options for DSN scheduling, such as maintaining a list of DSN users by priority that is updated in real-time and accessible to all users.	Space Operations
80	7/12/2023	Audit of NASA's Deep Space Network	IG-23-016	2	Ensure completion of the DAEP's remaining antennas and transmitters and finalize requirements for the LEGS project.	Space Operations
81	7/12/2023	Audit of NASA's Deep Space Network	IG-23-016	3	Finalize international agreements, obtain appropriate clearances for installing the remaining 80 kW transmitters, and establish mechanisms to allow for greater oversight of DAEP project sites.	Space Operations
82	7/12/2023	Audit of NASA's Deep Space Network	IG-23-016	4	Explore options for utilizing commercial and international partners networks to offload excess demand from the DSN and to serve as backups in the event of network overages or outages.	Space Operations
83	8/17/2023	Evaluation of NASA's Information Security Program under FISMA for FY 2023	IG-23-017	8	Revise its policies and procedures to document and implement a lessons learned process based on risk events within the ISCM and Risk Management areas. System security personnel should be instructed to record, analyze, and revise control activities to improve NASA's security posture.	Chief Information Officer
84	8/17/2023	Evaluation of NASA's Information Security Program under FISMA for FY 2023	IG-23-017	11	Continue to implement the necessary entity-wide oversight to improve enforcement mechanisms and controls to ensure all standard baselines and vulnerabilities are monitored and remediated in accordance with Federal and Agency requirements.	Chief Information Officer

Row No.	Issue Date	Report Title	Report No.	Recommendation No.	Recommendation	Responsible Office
85	8/17/2023	Evaluation of NASA's Information Security Program under FISMA for FY 2023	IG-23-017	15	Ensure that the security controls in control families PM, PT, and SR are updated and defined within the Agency's ISCM strategy.	Chief Information Officer
86	8/17/2023	Evaluation of NASA's Information Security Program under FISMA for FY 2023	IG-23-017	16	Document the NMI process in NASA's ISCM Strategy to ensure its hardware inventory monitoring process is accurate, complete, and fully aligns with NASA's other continuous monitoring guidance and integrates processes, associated outputs, and incorporates results to provide situational awareness.	Chief Information Officer
87	8/17/2023	Evaluation of NASA's Information Security Program under FISMA for FY 2023	IG-23-017	20	Continue its efforts to prioritize projects that address the complexities required across EL tiers to meet the intermediate (EL2) maturity level in accordance with OMB M-21-31.	Chief Information Officer
88	8/17/2023	Evaluation of NASA's Information Security Program under FISMA for FY 2023	IG-23-017	27	Ensure that each information system owner of external systems has a current ISA that defines how each entity will manage, operate, use, and secure the interconnection.	Chief Information Officer
89	9/5/2023	Management of NASA's Earth System Science Pathfinder Program	IG-23-018	2	Reexamine its selection process to ensure PIs or their team have sufficient experience, including project management, and the ability to dedicate necessary resources to effectively manage ESSP projects.	Science
90	9/5/2023	Management of NASA's Earth System Science Pathfinder Program	IG-23-018	5	Conduct a lessons learned review of the GeoCarb mission to identify what NASA, PI, and contractor practices and activities should be revised and applied to the management of future Earth Venture Class projects.	Science
91	9/5/2023	Management of NASA's Earth System Science Pathfinder Program	IG-23-018	6	Develop a plan to provide principal investigators (PIs) and their teams with contract and project management training post-selection approval to better equip them to manage subcontractors.	Science
92	9/5/2023	Management of NASA's Earth System Science Pathfinder Program	IG-23-018	7	Develop a formal and clear guidance on the roles, responsibilities, and expectations for the inclusion of applications within Earth Venture Class projects.	Science
93	9/5/2023	Management of NASA's Earth System Science Pathfinder Program	IG-23-018	8	Develop a methodology for funding applications in Earth Venture Class projects.	Science
94	10/4/2023	NASA's On-Orbit Servicing, Assembly, and Manufacturing-1 Mission (OSAM-1)	IG-24-002	1	Recoup the costs of the labor and services (supplemental work) provided by NASA to Maxar to complete the work on the spacecraft bus contract.	Space Technology
95	10/12/2023	Artemis IV and Beyond - EPOC/Block 1B	IG-24-001	1	Establish achievable cost saving metrics beginning with Artemis IV SLS elements and production contracts.	Human Exploration and Operations
96	10/12/2023	Artemis IV and Beyond - EPOC/Block 1B	IG-24-001	2	Transition the core stage and Exploration Upper Stage contracts to fixed-price contracts with a per mission price to codify the actual costs.	Human Exploration and Operations
97	10/12/2023	Artemis IV and Beyond - EPOC/Block 1B	IG-24-001	3	If keeping contracts as cost-plus-award-fee, increase the percentage of cost as a factor when conducting contractor evaluations for award fee purposes.	Human Exploration and Operations
98	10/12/2023	Artemis IV and Beyond - EPOC/Block 1B	IG-24-001	4	Conduct a detailed review of all contractor-submitted documents to ensure the government's rights to data and processes are not unnecessarily transferred to the contractor.	Human Exploration and Operations

Row No.	Issue Date	Report Title	Report No.	Recommendation No.	Recommendation	Responsible Office
99	10/12/2023	Artemis IV and Beyond - EPOC/Block 1B	IG-24-001	5	Include contract flexibility on future SLS acquisitions that will allow NASA to pivot to other commercial alternatives.	Human Exploration and Operations
100	10/12/2023	Artemis IV and Beyond - EPOC/Block 1B	IG-24-001	6	For each Artemis SLS rocket under EPOC, add compensation to the DST contract such as incentive fees for when the contractor achieves specific cost saving goals.	Human Exploration and Operations
101	10/12/2023	Artemis IV and Beyond - EPOC/Block 1B	IG-24-001	7	Ensure Government Mandatory Inspection Points and government oversight teams remain throughout the EPOC transition period.	Chief, Safety and Mission Assurance
102	10/19/2023	NASA's Management of the Artemis Program's Supply Chain	IG-24-003	2	Complete the Supply Chain Visibility Data Requirement Description effort to gain supplier data from contractors.	Procurement
103	10/19/2023	NASA's Management of the Artemis Program's Supply Chain	IG-24-003	5	Ensure data is regularly entered into a supplier database (e.g., Insight Central) to track supplier data and ongoing challenges.	Exploration Systems Development
104	10/19/2023	NASA's Management of the Artemis Program's Supply Chain	IG-24-003	6	Incorporate a representative from the Logistics Management Division into each Artemis-related program and project at appropriate milestones, including at the onset of a contract and each life-cycle milestone.	Exploration Systems Development
105	10/19/2023	NASA's Management of the Artemis Program's Supply Chain	IG-24-003	7	Ensure an Artemis-specific study of the Agency's industrial base and supply chain is completed on a recurring basis.	Exploration Systems Development
106	12/19/2023	Audit of NASA's Privacy Program	IG-24-006	3	Clearly identify roles and responsibilities for tracking and documenting incident response from detection to final resolution for incidents that involve or potentially involve personally identifiable information.	Chief Information Officer
107	12/19/2023	Audit of NASA's Privacy Program	IG-24-006	4	Update NASA's breach response plan to clearly identify who is involved during breach responses of varying levels of severity, when a Breach Response Team should be activated, and when an incident should be categorized as a breach.	Chief Information Officer
108	12/19/2023	Audit of NASA's Privacy Program	IG-24-006	5	Ensure that designated members of a Breach Response Team participate in a tabletop exercise, at least annually.	Chief Information Officer
109	12/19/2023	Audit of NASA's Privacy Program	IG-24-006	6	Require those with specific security and privacy roles to take privacy role-based training.	Chief Information Officer
110	2/28/2024	Audit of Mars Sample Return Program	IG-24-008	1	Ensure the MSR Program establishes a stable CCRS design prior to establishing the life-cycle cost and schedule estimate at KDP-C, incorporating recommendations from the 2023 IRB as appropriate.	Science
111	2/28/2024	Audit of Mars Sample Return Program	IG-24-008	2	Ensure the life-cycle cost and schedule estimates properly incorporate MSR Program complexity and performance as factors and do not only focus on external cost growth impacts and ongoing design issues.	Science

Row No.	Issue Date	Report Title	Report No.	Recommendation No.	Recommendation	Responsible Office
112	2/28/2024	Audit of Mars Sample Return Program	IG-24-008	3	Ensure the Agency Program Management Council is provided with a set of potential launch scenarios by KDP-C, including life-cycle cost and schedule estimates and an associated Joint Cost and Schedule Confidence Level for each.	Science
113	3/14/2024	Audit of NASA's High-End Computing Program	IG-24-009	2	Develop enterprise-wide HEC stakeholder requirements to validate commitment agreements as required in NASA Procedural Requirements 8600.1, NASA Capability Portfolio Management Requirements.	Office of the Administrator
114	3/14/2024	Audit of NASA's High-End Computing Program	IG-24-009	3	Identify technology gaps, such as graphics processing unit transition and code modernization, essential for meeting current and future needs and strategic technological and scientific requirements.	Office of the Administrator
115	3/14/2024	Audit of NASA's High-End Computing Program	IG-24-009	4	Develop a strategy to improve HEC asset allocations and prioritization for usage, including the appropriate use of on-premises versus cloud resources.	Office of the Administrator
116	3/14/2024	Audit of NASA's High-End Computing Program	IG-24-009	5	Evaluate cyber risks associated with HEC assets to determine oversight and monitoring requirements, establish risk appetite, and address control deficiencies. Consider using NASA's Splunk enterprise platform as a shared resource.	Office of the Administrator
117	3/14/2024	Audit of NASA's High-End Computing Program	IG-24-009	6	Implement an HEC classification/category designation within Risk Information Security Compliance System for identifying HEC assets.	Office of the Administrator
118	3/14/2024	Audit of NASA's High-End Computing Program	IG-24-009	7	Develop an inventory of enterprise-wide HEC assets and formalize procedures for hardware and software life-cycle management.	Office of the Administrator
119	3/14/2024	Audit of NASA's High-End Computing Program	IG-24-009	8	Document data risk impact levels, classification, and export control categorization for all HEC jobs.	Office of the Administrator
120	3/14/2024	Audit of NASA's High-End Computing Program	IG-24-009	9	Identify and mitigate gaps in the foreign national accreditation access process.	Office of the Administrator
121	4/25/2024	STEM Engagement	IG-24-010	1	Re-evaluate the OSTEM performance goals to ensure they are distinct and well correlated with outcomes.	STEM Engagement
122	4/25/2024	STEM Engagement	IG-24-010	2	Develop a procedure to ensure OSTEM tracks and reports funding for all Agency STEM engagement activities.	STEM Engagement
123	4/25/2024	STEM Engagement	IG-24-010	4	Develop a standardized grant process that ensures mandatory performance reporting and that expiration dates are tracked and monitored to meet requirements and develop practices to ensure grant recipients are reporting subrecipient awards over \$30,000 as required.	STEM Engagement
124	4/25/2024	STEM Engagement	IG-24-010	5	Re-evaluate jurisdictions eligible for EPSCoR funds to ensure effective and equitable distribution of Agency funds.	Office of the Administrator
125	4/25/2024	STEM Engagement	IG-24-010	6	Require all NASA organizations capture STEM engagement activities in STEM Gateway.	Office of the Administrator

Row No.	Issue Date	Report Title	Report No.	Recommendation No.	Recommendation	Responsible Office
126	4/25/2024	STEM Engagement	IG-24-010	7	Require OCHCO, Mission Directorates, and Centers collaborate to identify and incorporate critical Agency workforce needs when developing future STEM engagement activities and develop a plan that increases the number of STEM engagement activities aimed at skilled trade occupations.	Office of the Administrator
127	5/1/2024	NASA's Readiness for the Artemis II Crewed Mission to Lunar Orbit	IG-24-011	1	Ensure the root cause of Orion heat shield char liberation is well understood prior to the Artemis II mission.	Exploration Systems Development
128	5/1/2024	NASA's Readiness for the Artemis II Crewed Mission to Lunar Orbit	IG-24-011	2	Conduct analysis of Orion separation bolts using updated models that account for char loss, design modifications, and operational changes to Orion prior to launch of the Artemis II mission.	Exploration Systems Development
129	5/1/2024	NASA's Readiness for the Artemis II Crewed Mission to Lunar Orbit	IG-24-011	3	Require EGS conduct additional verification and validation for launch imagery equipment prior to launch attempts should launch conditions change.	Exploration Systems Development
130	5/1/2024	NASA's Readiness for the Artemis II Crewed Mission to Lunar Orbit	IG-24-011	4	Reexamine procedures to better ensure recovery of Orion jettisoned hardware for the Artemis II mission.	Exploration Systems Development
131	5/1/2024	NASA's Readiness for the Artemis II Crewed Mission to Lunar Orbit	IG-24-011	5	Develop a corrective action plan to mitigate or prevent the recurrence of uninterpretable Orion telemetry data for the Artemis II mission.	Exploration Systems Development
132	5/1/2024	NASA's Readiness for the Artemis II Crewed Mission to Lunar Orbit	IG-24-011	6	Establish a course of action and timeline for individual Artemis system design changes before beginning integrated system assembly stacking operations.	Exploration Systems Development
133	6/6/2024	Audit of NASA's Commercial Lunar Payload Services Initiative	IG-24-013	1	Conduct updated market research to assess capability growth across the lunar economy and associated transportation sector since 2017.	Science
134	6/6/2024	Audit of NASA's Commercial Lunar Payload Services Initiative	IG-24-013	2	Reassess NASA's role in, and contribution to, the commercial lunar delivery market.	Science
135	6/6/2024	Audit of NASA's Commercial Lunar Payload Services Initiative	IG-24-013	3	Finalize a management plan with clear leadership authority and responsibility that would delineate CLPS initiative performance goals and metrics that are measurable and targeted, criteria for augmented insight, a formal lessons-learned process, and any other relevant guidelines for the management plan's implementation.	Science
136	6/6/2024	Audit of NASA's Commercial Lunar Payload Services Initiative	IG-24-013	4	Prepare and formalize a CLPS Manifest Selection Board charter and processes.	Science
137	6/6/2024	Audit of NASA's Commercial Lunar Payload Services Initiative	IG-24-013	5	Strengthen procedures to ensure science payload interfaces and requirements are mature enough to write an RFTP that would minimize future requirement changes.	Science
138	6/6/2024	Audit of NASA's Commercial Lunar Payload Services Initiative	IG-24-013	6	Assess technical implications of the first Peregrine lander failure on VIPER mission delivery success and impact to CLPS's overall cost and schedule, as applicable.	Science
139	7/31/2024	NASA's Nancy Grace Roman Space Telescope Project	IG-24-014	1	Further evaluate space communication and navigation risks, including running and reviewing loading analysis from all four networks.	Science
140	7/31/2024	NASA's Nancy Grace Roman Space Telescope Project	IG-24-014	2	Develop a contingency plan for Roman's space communication and navigation services, including an assessment of the Deep Space Network's (DSN) ability to support Roman.	Science

Row No.	Issue Date	Report Title	Report No.	Recommendation No.	Recommendation	Responsible Office
141	7/31/2024	NASA's Nancy Grace Roman Space Telescope Project	IG-24-014	3	Assess the potential impacts of the delayed upgrades to the Near Space Network (NSN) on Roman's scheduled launch timeline.	Science
142	8/8/2024	Artemis IV and Beyond - EPOC/Block 1B	IG-24-015	1	Coordinate with Boeing, the SLS Stages prime contractor, to develop a quality management system training program that is compliant with AS9100D and reviewed by the appropriate NASA officials.	Exploration Systems Development
143	8/8/2024	Artemis IV and Beyond - EPOC/Block 1B	IG-24-015	2	Institute financial penalties for Boeing's noncompliance with quality control standards.	Exploration Systems Development
144	8/8/2024	Artemis IV and Beyond - EPOC/Block 1B	IG-24-015	3	Perform a detailed cost overrun analysis on Boeing's Stages contract for EUS development.	Exploration Systems Development
145	8/8/2024	Artemis IV and Beyond - EPOC/Block 1B	IG-24-015	4	Coordinate with DCMA to ensure contractual compliance with EVMS clauses.	Exploration Systems Development
146	8/27/2024	NASA's Management of the Mobile Launcher 2 Project	IG-24-016	1	Ensure lessons learned from the ML-2's acquisition, contract, and project management are codified to inform future development efforts.	Exploration Systems Development
147	8/27/2024	NASA's Management of the Mobile Launcher 2 Project	IG-24-016	2	Conduct a thorough analysis of the feasibility of utilizing the fixed-price option, and if NASA determines that it will not be exercised, remove the option from the ML-2 contract.	Exploration Systems Development
148	9/4/2024	Audit of NASA's Compliance with the Geospatial Data Act for Fiscal Year 2024	IG-24-017	1	Formalize the designation of a Senior Agency Official for Geospatial Information (SAOGI) in NASA policy to institutionalize the role.	Office of the Administrator
149	9/24/2024	NASA's Management of its Rocket Propulsion Testing (RPT) Capability	IG-24-018	1	Establish a requirement in the RPT Program Plan for recurring right-size studies for the RPT capability portfolio and use the results to reexamine workforce and capability requirements for the future.	Space Operations
150	9/24/2024	NASA's Management of its Rocket Propulsion Testing (RPT) Capability	IG-24-018	2	Ensure that cost models deployed at all RPT Centers include full recovery of applicable maintenance costs for the infrastructure and facilities being utilized, similar to that being piloted at Stennis.	Space Operations
151	9/24/2024	NASA's Management of its Rocket Propulsion Testing (RPT) Capability	IG-24-018	3	Formally document and establish the FM&M process in the RPT Program Plan or RPTMB Operating Procedures.	Space Operations
152	9/24/2024	NASA's Management of its Rocket Propulsion Testing (RPT) Capability	IG-24-018	4	Document the results and planned RPT actions following completion of the Commercial Capability Survey.	Space Operations
153	9/24/2024	NASA's Management of its Rocket Propulsion Testing (RPT) Capability	IG-24-018	5	Ensure that the appropriate revisions are made to NPR and NPD 8600.1 to clarify the authority structure.	Strategic Infrastructure
154	9/26/2024	NASA's Management of Risks to Sustaining International Space Station Operations through 2030	IG-24-020	1	Report on NASA's progress to reexamine available orbital debris tracking tools and offices to ensure all practicable data sources are leveraged to inform ISS operations and ensure crew safety.	Space Operations
155	9/26/2024	NASA's Management of Risks to Sustaining International Space Station Operations through 2030	IG-24-020	2	Document safety contingency plans and vehicle reassignment rules to help ensure the safe return of crew in the event of an emergency—expanding these efforts to include damage to the Space Exploration Technologies Corporation's (SpaceX) Crew Dragon and The Boeing Company's Starliner.	Space Operations

Row No.	Issue Date	Report Title	Report No.	Recommendation No.	Recommendation	Responsible Office
156	9/26/2024	NASA's Management of Risks to Sustaining International Space Station Operations through 2030	IG-24-020	3	Develop plans that reflect potential cost savings measures and anticipated reductions in operations for ISS decommissioning.	Space Operations
157	9/26/2024	NASA's Management of Risks to Sustaining International Space Station Operations through 2030	IG-24-020	4	Update the controlled deorbit plan and ensure the plan includes key commitment, technical, schedule, and cost challenges impacting the 2031 deorbit time frame.	Space Operations

Note: This table omits 13 recommendations that NASA determined to be classified or sensitive and are therefore unsuitable for public release.

RECENTLY CLOSED RECOMMENDATIONS

Row No.	Issue Date	Report Title	Report No.	Recommendation No.	Recommendation	Responsible Office
1	9/5/2023	Management of NASA's Earth System Science Pathfinder Program	IG-23-018	3	Reissue and require SMD stakeholders to follow the tenets of the 2017 decision memorandum on Class D missions (Class D Tailoring/Streamlining Decision Memorandum, December 7, 2017).	Science
2	6/9/2022	NASA's Management of the Mobile Launcher 2 Contract	IG-22-012	2	Before completing and finalizing the ML-2 project-level ABC, update the JCL analysis to reflect realistic life-cycle cost and schedule estimates to ensure effective budgeting and management of the project.	Human Exploration and Operations
3	10/4/2023	NASA's On-Orbit Servicing, Assembly, and Manufacturing-1 Mission (OSAM-1)	IG-24-002	2	Ensure all work is contractually agreed upon and integrated into the contract SOW, and all changes are appropriately reflected in the SOW with adjustments to the contract value.	Space Technology
4	5/25/2023	NASA's Management of the Space Launch System Booster and Engine Contracts	IG-23-015	2	Coordinate with the Marshall procurement office to identify procurement needs and resources available under MAP to address staff capacity shortages at the senior procurement level to ensure sufficient oversight roles are staffed and separated from the contract actions.	Exploration Systems Development
5	5/25/2023	NASA's Management of the Space Launch System Booster and Engine Contracts	IG-23-015	7	Conduct a thorough review of BPOC's definitization to ensure proper liquidation of funds paid under the letter contract as progress payments are returned to the Agency and are appropriately paid when the performance of the work, per the contract, is completed.	Exploration Systems Development
6	5/25/2023	NASA's Management of the Space Launch System Booster and Engine Contracts	IG-23-015	4	Ensure Elements and procurement management comply with appropriate separation of roles and responsibilities for program and procurement actions and the FAR with respect to use of letter contracts, proper definitization, overpayments, and duplicative payments of award fees for modified scope and contracts.	Exploration Systems Development
7	6/9/2022	NASA's Management of the Mobile Launcher 2 Contract	IG-22-012	3	To the extent that some or all of the Bechtel contract is converted to a fixed-price contract, ensure that an Independent Government Cost Estimate (IGCE) is established before entering into any new contractual agreements.	Human Exploration and Operations
8	6/9/2022	NASA's Management of the Mobile Launcher 2 Contract	IG-22-012	3	To the extent that some or all of the Bechtel contract is converted to a fixed-price contract, ensure that the Critical Design Review has been completed in accordance with NASA's life-cycle policies prior to conversion.	Human Exploration and Operations

9	10/4/2023	NASA's On-Orbit Servicing, Assembly, and Manufacturing-1 Mission (OSAM-1)	IG-24-002	3	Issue guidance that contracting officials, as part of acquisition strategy planning, consider incorporating award or incentive fees into future fixed price development contracts.	Procurement
10	7/31/2024	NASA's Nancy Grace Roman Space Telescope Project	IG-24-014	4	Develop procedures that ensure future international agreements for space communication and navigation services include information sharing provisions that allow NASA to conduct proper risk analysis, such as through access to capacity and loading analysis.	International and Interagency Relations
11	12/19/2023	Audit of NASA's Privacy Program	IG-24-006	1	Document the decision-making process between collection owners and Agency Privacy Managers to include key determinations of instances where privacy impact assessments are not required by law despite indications that one is required within RISCS.	Chief Information Officer