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Since the Space Shuttle Program ended in July 2011, the United States has lacked the domestic capability to transport 
crew to the International Space Station (ISS or Station), instead relying on the Russian Federal Space Agency 
(Roscosmos) to ferry astronauts at prices ranging from $21 million to $82 million per roundtrip.  Prior to the end of the 
Shuttle Program, NASA began working with several U.S. companies to develop commercial crew transportation 
capabilities.  The final phase of the Commercial Crew Program began in September 2014 when NASA selected The 
Boeing Company (Boeing) and Space Exploration Technologies Corporation (SpaceX) to complete development of 
crewed spaceflight systems and, assuming the systems meet the Agency’s safety and performance requirements, 
receive certification to begin flying astronauts to the ISS on a regular basis. 

In November 2013, we reported that although Boeing and SpaceX were making steady progress in the initial stages of 
development, the Commercial Crew Program faced several obstacles including an unstable funding stream, aligning cost 
estimates with Program schedule, providing timely requirement and certification guidance to the two companies, and 
increasing coordination with other Federal agencies that have a stake in manned spaceflight.  We concluded that failure 
to address these challenges in a timely manner could significantly delay the availability of commercial crew 
transportation services and extend U.S. reliance on the Russians. 

This report is a follow-up to our 2013 review.  Our objective was to evaluate NASA’s management of the Commercial 
Crew Program and determine if the Program is meeting cost and schedule goals.  We also examined Program risks and 
the Agency’s management of the certification process for Boeing and SpaceX.  To complete this work, we reviewed 
internal controls and relevant laws, regulations, and policies.  We also interviewed key personnel at NASA, Boeing, and 
SpaceX, among others.   

 

The Commercial Crew Program continues to face multiple challenges that will likely delay the first routine flight carrying 
NASA astronauts to the ISS until late 2018 – more than 3 years after NASA’s original 2015 goal.  While past funding 
shortfalls have contributed to the delay, technical challenges with the contractors’ spacecraft designs are now driving 
the schedule slippages.  For Boeing, these include issues relating to the effects of vibrations generated during launch and 
challenges regarding vehicle mass.  For SpaceX, delays resulted from a change in capsule design to enable a water-based 
rather than ground-based landing and related concerns about the capsule taking on excessive water.  

Moreover, both companies must satisfy NASA’s safety review process to ensure they meet Agency human-rating 
requirements.  As part of the certification process, Boeing and SpaceX conduct safety reviews and report to NASA on 
potential hazards and their plans for mitigating risks.  We found significant delays in NASA’s evaluation and approval of 
these hazard reports and related requests for variances from NASA requirements that increase the risk costly redesign 
work may be required late in development, which could further delay certification.  Although NASA’s goal is to complete 
its review within 8 weeks of receipt of a hazard report, the contractors told us reviews can take as long as 6 months.  
We also found NASA does not monitor the overall timeliness of its safety review process. 

WHY WE PERFORMED THIS AUDIT 

 

WHAT WE FOUND 



   
 

 

Given delays in the Commercial Crew Program, NASA has extended its contract with Roscosmos for astronaut 
transportation through 2018 at an additional cost of $490 million or $82 million a seat for six more seats.  If the Program 
experiences additional delays, NASA may need to buy additional seats from Russia to ensure a continued U.S. presence 
on the ISS. 

 

To improve NASA’s oversight of the Commercial Crew Program, we recommended the Associate Administrator for 
Human Exploration and Operations (1) implement procedures to monitor the timeliness of NASA’s review process for 
hazard reports to help reduce risk to the Program’s schedule and (2) coordinate with Boeing and SpaceX to document a 
path to timely resolution for variance requests and hazard reports that have exceeded the review period goals.  In 
response to a draft of this report, NASA managers concurred with our first recommendation and described responsive 
corrective actions.  Therefore, the recommendation is resolved and will be closed upon verification and completion of 
those actions. 

NASA management partially concurred with our second recommendation, agreeing coordination with its commercial 
partners is necessary to ensure hazard reports and variance requests are addressed at the appropriate time and stating 
it will continue to have weekly discussions with the companies to develop a path for timely resolution.  However, we 
believe NASA needs to take additional action to ensure timely review of hazard reports and avoid the possibility of costly 
redesign late in the development schedule.  Therefore, this recommendation is unresolved pending further discussion 
with Agency officials.  

 

 

 

 

 

 

 

WHAT WE RECOMMENDED 

For more information on the NASA 
Office of Inspector General and to 
view this and other reports visit 
https://oig.nasa.gov/. 

https://oig.nasa.gov/
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 INTRODUCTION 

Since the Space Shuttle Program ended in July 2011, the United States has lacked the domestic 
capability to transport crew to and from the International Space Station (ISS or Station), and instead has 
relied on the Russian Federal Space Agency (Roscosmos).  Between 2006 and 2018, NASA will pay 
Roscosmos approximately $3.4 billion to ferry 64 NASA and partner astronauts to and from the ISS in its 
Soyuz spacecraft at prices ranging from approximately $21.3 million to $81.9 million for each roundtrip. 

Prior to the end of the Shuttle Program, NASA began working with several U.S. companies to develop 
the capability to provide safe, reliable, and cost effective crew transportation to and from the ISS and 
low Earth orbit.1  The goal of the Commercial Crew Program is to foster an industry that would meet the 
Agency’s needs as well as those of other Government and nongovernmental entities.  As of May 2016, 
NASA had spent approximately $3.4 billion on this effort.  The final phase of this effort began in 
September 2014 when NASA awarded the Space Exploration Technologies Corporation (SpaceX) and The 
Boeing Company (Boeing) firm-fixed-price contracts to complete development of their crew 
transportation systems and, assuming they meet the Agency’s safety and performance requirements, 
receive certification to begin flying astronauts to the ISS on a regular basis. 

In November 2013, we reported on the status of and challenges facing the Commercial Crew Program.2  
In that report, we noted the Program had received only 38 percent of its requested funding for fiscal 
years (FY) 2011 through 2013, and as a result, NASA had delayed the first crewed mission to the ISS from 
2015 to at least 2017.  We also found that although Boeing and SpaceX were making steady progress in 
the initial stages of development, the Program faced several obstacles, including an unstable funding 
stream, aligning cost estimates with Program schedule, providing timely requirement and certification 
guidance to Boeing and SpaceX, and coordinating with other Federal agencies that have a stake in 
manned spaceflight.  We concluded that failure to address these challenges in a timely manner could 
significantly delay the availability of commercial crew transportation services and extend U.S. reliance 
on the Russians.   

This report is a follow-up to our November 2013 report.  Our overall objective was to assess NASA’s 
progress in implementing the Commercial Crew Program.  See Appendix A for details of the audit’s 
scope and methodology. 

                                                            
1  In 2004, President George W. Bush announced the Vision for Space Exploration which, among other initiatives, directed 

NASA to pursue access to the ISS and low Earth orbit for both crew and cargo by means of commercial partners.  Thereafter, 
Congress enacted and the President signed the NASA Authorization Act of 2005, which directed the Agency to facilitate 
agreements with U.S. companies for the research and development of commercial spaceflight capabilities.  In response to 
the Act, NASA created the Commercial Crew and Cargo Program Office in 2005.  The Agency created a separate Commercial 
Crew Program Office in 2011.  

2  NASA Office of Inspector General, “NASA’s Management of the Commercial Crew Program” (IG-14-001,  
November 13, 2013).  We also examined the Program 2 years earlier:  “NASA’s Challenges Certifying and Acquiring 
Commercial Crew Transportation Services” (IG-11-022, June 30, 2011). 
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 Background 
Managed under NASA’s Human Exploration and Operations Mission Directorate, the Commercial Crew 
Program has progressed through several phases of development: 

 Commercial Crew Development Round 1.  NASA’s efforts to facilitate the development of a 
commercial crew transportation capability began in earnest in February 2010 when the Agency 
awarded $50 million in Space Act Agreements to five companies to help fund research and 
design of key technologies and systems.3   

 Commercial Crew Development Round 2.  Beginning in April 2011, NASA awarded Space Act 
Agreements worth nearly $270 million to four companies to continue development of their 
crewed spaceflight systems.  Additional milestones were added to the agreements in September 
2011, bringing their total aggregate value to $315.5 million.  NASA also entered into unfunded 
Space Act Agreements with three other companies to provide technical assistance on space 
transportation concepts.4    

 Commercial Crew Integrated Capability.  In this phase, NASA awarded Space Act Agreements to 
Boeing ($480 million), SpaceX ($460 million), and Sierra Nevada ($227.5 million) to continue 
design and development of their transportation systems, including spacecraft, launch vehicles, 
and ground and mission systems.  In addition to component testing and other design reviews, 
the goal was for Boeing and SpaceX to achieve a contractor-defined Critical Design Review by 
May 2014, and for Sierra Nevada to achieve a partial Critical Design Review by October 2013.5 

 Certification Products Contracts.  In December 2012, NASA awarded fixed-price contracts worth 
nearly $30 million to Boeing, SpaceX, and Sierra Nevada.  The contracts covered development of 
certification plans, including identification of data needed to develop engineering standards, 
tests, and analyses of crew transportation designs.  This was the first phase in which NASA 
awarded contracts rather than Space Act Agreements.  

 Commercial Crew Transportation Capability (CCtCap).  In September 2014, NASA awarded 
fixed-price contracts worth a total of $6.8 billion to Boeing and SpaceX.  These contracts include 
specific milestones the companies must meet to secure payment, such as completing design 
certification and operational readiness reviews, and are designed to culminate in certification by 
NASA that the companies’ systems meet the Agency’s safety and performance requirements 
and therefore are ready to transport astronauts.  Before receiving final certification, each 
contractor will fly two test flights, the first without crew and the second with a reduced crew of 

                                                            
3  Space Act Agreements – a form of “Other Transaction Authority” granted to NASA in the National Aeronautics and Space 

Administration Act of 1958 – establish a set of legally enforceable commitments between NASA and a partner to accomplish 
a stated objective without imposing the extensive list of requirements routinely found in most government contracts.  Space 
Act Agreements may be funded or unfunded.  The five companies awarded funded Space Act Agreements for Commercial 
Crew Development Round 1 were Blue Origin, Boeing, Paragon Space Development Corporation, Sierra Nevada Corporation, 
and United Launch Alliance.   

4  The four companies awarded funded Space Act Agreements for Commercial Crew Development Round 2 were Blue Origin, 
Boeing, Sierra Nevada Corporation, and SpaceX.  The three companies awarded unfunded Space Act Agreements for 
Commercial Crew Development Round 2 were Alliant Techsystems (ATK), Excalibur Almaz Inc., and United Launch Alliance.   

5  As defined by NASA, a Critical Design Review demonstrates a program or project design is sufficiently mature to proceed to 
full-scale fabrication, assembly, integration, and testing, and the technical effort is on track to complete the flight and ground 
system development and mission operations.  A Critical Design Review is considered a key step in the process because it 
often reveals shortcomings a contractor must address before it finalizes its spacecraft design and begins the manufacturing 
process.  For the Commercial Crew Program, Boeing, SpaceX, and Sierra Nevada defined their own requirements for passing 
Critical Design Review with review and concurrence by NASA.   
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two test pilots.6  Once the contractors’ systems are certified, each contractor will provide at 
least two, but as many as six, flights under the CCtCap contracts that are capable of transporting 
four to seven crew members to the ISS.  As of May 31, 2016, NASA had paid Boeing $1.1 billion 
and SpaceX $498.7 million under the CCtCap contracts.7  

Varied Approaches to System Design 

While NASA imposed the same set of design 
requirements on both contractors, Boeing and 
SpaceX were allowed to establish additional 
milestones and specified target completion dates to 
meet both those requirements and the needs of their 
individual programs.  As such, the contractors have 
different approaches to developing and launching 
their crewed missions. 

Boeing plans to use a United Launch Alliance Atlas V 
launch vehicle to carry its CST-100 Starliner capsule to 
the ISS.8  The Atlas V has a long history of successful 
uncrewed launches – 64 between August 2002 and 
July 2016, including an Orbital ATK cargo delivery to 
the ISS in March 2016.9  Boeing plans to launch from 
the Cape Canaveral Air Force Station's Space Launch 
Complex 41.  Boeing is assembling and processing the Starliner for launch at the Commercial Crew and 
Cargo Processing Facility at NASA’s Kennedy Space Center.  For 20 years, NASA used the facility to 
process the Space Shuttle between flights. 

 

  

                                                            
6  The purpose of the uncrewed test flight is to validate launch vehicle and crew capsule integration, launch and flight 

operations, automated rendezvous and proximity operations, and docking with the ISS, as well as validate ISS interfaces.  
During the crewed flight, two test pilots will verify the sufficiency of flight operations, including docking with the ISS and 
returning to Earth.   

7  When all phases of the Commercial Crew Program are complete, Boeing will have received approximately $4.8 billion and 
SpaceX approximately $3.1 billion. 

8  United Launch Alliance is a joint venture between Boeing and Lockheed Martin. 

9  Although the Orbital ATK mission successfully reached the ISS, the Atlas’s first stage shut down prematurely during launch.  
Following this incident, United Launch Alliance postponed Atlas V launches until it corrected the cause of the shutdown.  
Flights resumed on June 24, 2016. 
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SpaceX plans to launch its Crew Dragon capsule on the 
Falcon 9, a rocket of its own design and manufacture.  
Although a relative newcomer to the rocket industry, 
SpaceX also enjoys a successful launch rate – 
28 launches between June 2010 and August 2016, 
including eight cargo resupply trips to the ISS, with 
only one failure.10  SpaceX is modifying a former Space 
Shuttle launch pad at Kennedy Space Center to 
accommodate launches of its Falcon 9/Crew Dragon 
combination.   

Although both Boeing and SpaceX are designing their 
capsules to carry up to seven crew members (or the 
equivalent combination of crew and cargo), they are 
using different landing approaches, with Boeing 
planning to land on a dry surface and SpaceX, at least 
initially, planning a water-based landing.11  See Table 1 for a summary of the contractor profiles for 
Boeing and SpaceX.   

Table 1:  NASA Commercial Crew Contractor Profiles 

 Boeing SpaceX 

 

 

 

Capsules CST-100 Starliner Crew Dragon 

Launch vehicle Atlas V Falcon 9 

Capability 7 crew or equivalent crew and cargo 7 crew or equivalent crew and cargo 

Landing Dry surface Water 

Total awarded under CCtCap $4.2 billion $2.6 billion 

Source:  NASA Office of Inspector General summary of Commercial Crew Program data. 

  

                                                            
10  The failure occurred in June 2015 and involved a cargo resupply mission to the ISS that resulted in the loss of $118 million of 

NASA supplies.  We examined NASA’s response to the failure in a June 2016 report:  “NASA’s Response to SpaceX’s June 2015 
Launch Failure:  Impacts on Commercial Resupply of the International Space Station” (IG-16-025, June 28, 2016).  

11  One of the ways in which SpaceX is attempting to reduce the cost of space travel is by reusing the first stage of its launch 
vehicle.  Toward this goal, as of August 2016, SpaceX successfully landed the first stage of its Falcon 9 rocket on a drone ship 
on four separate occasions. 
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To help astronauts prepare for missions on these commercial vehicles, Boeing and SpaceX are 
developing training programs.  See the following abstract for more information. 

Astronaut Training for Commercial Crew 

Boeing and SpaceX are each developing their own cockpit, controls, and training programs to prepare 
NASA crew members for missions on their respective commercial vehicles.  In the summer of 2015, 
NASA selected four experienced astronauts to work with Boeing and SpaceX to provide input into 
“human-factor related engineering” and begin flight training on the vehicles.a  All of these astronauts 
have military test pilot experience and have flown aboard Space Shuttle missions. 

Boeing has created two trainers that nearly duplicate the Starliner’s control panel, and plans to build 
additional simulators to cover all aspects of spaceflight, from boarding the spacecraft at the launch 
pad to safely climbing out at the end of the mission.  Boeing plans to control its missions from the 
Johnson Space Center in Texas.  SpaceX – which will control crewed missions from its factory in 
Hawthorne, California – has a fully mocked up Crew Dragon and a simulator at its facility.   

a  Human-factor related engineering refers to the design of machines, systems, work methods, and environments to address 
the safety, comfort, and productiveness of humans in a space vehicle. 

Human Rating Requirements and Certification Process 
“Human rating” is the process of ensuring a spacecraft or launch vehicle is capable of safely transporting 
humans to space.  Generally, to receive a human rating from NASA a spacecraft must accommodate 
human needs, effectively utilize human capabilities, control hazards, manage safety risks, and, to the 
maximum extent possible, provide the capability to recover the crew safely from hazardous situations.    

In December 2011, NASA published a series of detailed requirement, management, and certification 
standards to inform potential commercial crew contractors of the Agency’s specific safety and human 
rating objectives.12  These documents are based on the health and medical, engineering, and safety and 
mission assurance requirements NASA used for previous launch systems, such as the Space Shuttle, and 
describe the fundamental elements any new system must satisfy to receive Agency certification.  
According to NASA and its contractors, both Boeing and SpaceX have used this guidance to ensure they 
are incorporating NASA’s requirements into their spacecraft designs. 

The certification process involves all aspects of a crew transportation system, including design, 
demonstration, ground operations, integration, launch, abort, rendezvous, proximity operations, 
docking, orbital operations, reentry, recovery, and safe disposal or return.  The process can be divided 
into three major steps: 

12  These documents include the following:  “System Design Reference Missions” (CCT-DRM-1110, May 23, 2013), “Crew 
Transportation Plan” (CCT-PLN-1100, May 23, 2013), “Crew Transportation Technical Management Processes” (CCT-PLN-
1120, October 25, 2013), “ISS Crew Transportation and Services Requirements Document” (CCT-REQ-1130, March 23, 2015), 
“Crew Transportation Technical Standards and Design Evaluation Criteria” (CCT-STD-1140, April 8, 2015), and “Crew 
Transportation Operations Standards” (CCT-STD-1150, July 16, 2013).  All the documents have been revised since originally 
published in 2011.   
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1. The contractor develops and submits to NASA a certification plan for its crew transportation
system asserting the system meets the Agency’s safety, crew, and technical requirements and
poses an acceptable level of risk to passengers.

2. The Commercial Crew and ISS programs evaluate and substantiate the contractor’s certification
plan and results.

3. NASA certifies the system once it has determined Agency requirements have been met.

Throughout the certification process, NASA personnel work closely with the contractor to clarify Agency 
requirements and obtain insight into the contractor’s safety data and testing.  The contractor provides 
NASA with access to relevant data – including their safety analyses – to ensure potential hazards and 
associated causes have been identified and sufficient controls implemented to mitigate risks.  NASA also 
expects to perform additional analysis and independent testing in certain high-risk areas.  For example, 
the Agency’s Independent Verification and Validation Facility will review subcontractors’ test plans and 
methodologies for software verification and validation activities to ensure testing is equivalent to NASA 
standards.13  According to Commercial Crew Program personnel, final decisions regarding certification 
will be based both on contractor-submitted data and NASA’s independent analysis of that data.   

Although similar to the Space Shuttle development process in many respects, the certification process is 
fundamentally different in that the contractors rather than NASA develop and own the transportation 
systems and are responsible for executing the tasks necessary to secure certification from the Agency.  
According to NASA officials, this process seeks to minimize NASA’s risk while maximizing contractor 
autonomy to innovate and achieve cost savings. 

As part of the certification process and to provide insight into contractor efforts, several Commercial 
Crew Program officials are located at contractor facilities.  Program officials also have remote and 
on-site access to contractor data, including 

 plans, approaches, and activities for configuration management, risk management, safety and
mission assurance, quality management, and systems effectiveness;

 contractor chaired review boards concerning design, technical, safety systems testing, hardware
acceptance reviews, readiness reviews, and materials;

 design, testing, production, and operations schedules, work practices, documentation, and
procedures;

 design, production, and operations requirements;

 flight simulations, dress rehearsals, crew training, simulation, and training for all mission phases
(docking and undocking); and

 training and certification plan for crew and ground operators.

NASA prioritizes its review of contractor data by analyzing risks and reviewing contractor safety reports.  
For example, according to NASA material engineering personnel, the Agency used a sampling 
methodology that considers critical components to prioritize its review of contractor materials.   

13  Independent software verification and validation is used to review mission-critical software to improve its reliability and 
safety.  
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Risk Prioritization Process 

Assessing risk – known as the risk prioritization process – is critical to any spaceflight development 
effort, and numerous factors are incorporated into the analysis of risk.  Ensuring the timeliness and 
sufficiency of plans, designs, tests, analyses, and demonstrations can help ensure a program meets its 
targeted cost and schedule goals.   

For the Commercial Crew Program, Boeing and SpaceX are contractually obligated to identify and track 
risks and their progress toward certification.  In addition, they are required to provide NASA access to 
their risk systems and related data so that they can work with the Agency to address identified risks.  
This process was established to ensure NASA could perform a successful risk-based analysis that 
facilitates identification of high-risk areas in a timely manner.  As part of this process, Boeing and SpaceX 
are required to notify the Commercial Crew Program of technical meetings, control boards, reviews, 
demonstrations, and tests to permit meaningful Government participation throughout the certification 
process.  Significant risks identified by NASA, Boeing, or SpaceX are presented to the Human Exploration 
and Operations Mission Directorate Program Management Council during quarterly briefings for 
management awareness and decision making.    

Further, as part of the risk prioritization process, Boeing and SpaceX conduct safety reviews and 
document hazards in hazard reports they submit for NASA’s review.  Depending on the severity of the 
hazard, these reports may be accompanied by a request for variance to modify or waive a NASA 
requirement.    

Past Funding Shortfalls Have Delayed NASA’s Commercial Crew 
Plans 
As discussed in our previous report, for several years during its early development, the Commercial 
Crew Program received significantly less funding than requested.14  As shown in Table 2, to date the 
cumulative difference between the President’s budget requests for the Program and actual 
appropriations is approximately $1.1 billion.  However, under the current CCtCap phase of the Program, 
Boeing and SpaceX are operating under firm-fixed price contracts, which provide a more stable cost 
estimate for the remaining work needed to certify the commercial crew vehicles.  Further, in December 
2015 – for the first time in 6 years – NASA received the full amount the President requested for the 
Program:  $1.2 billion for FY 2016.  Although not the only factor, the shortfall contributed to slippage in 
the Program’s schedule.  NASA officials said while full funding in FY 2016 will help reduce risks related to 
budget uncertainty, it will do little to address technical Program risks.   

14  NASA Office of Inspector General, “NASA’s Management of the Commercial Crew Program,” (IG-14-001, 
November 13, 2013).  
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Table 2:  Commercial Crew Program Budget Requests by Fiscal Year (Dollars in Millions) 

President’s  

Budget Request  

Fiscal Year 
Total 

2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 

FY 2009  $0 $0 $0 $0 $0        $0 

FY 2010  $51 $0 $0 $0 $0 $0       $51 

FY 2011  $51 $0 $500 $1,400 $1,400 $1,300 $1,200      $5,851 

FY 2012  $51 $0 $321 $850 $850 $850 $850 $850     $4,622 

FY 2013  $51 $0 $321 $397 $830 $830 $830 $830 $830    $4,919 

FY 2014  $51 $0 $321 $397 $525 $821 $821 $821 $590 $371   $4,718 

FY 2015  $51 $0 $321 $397 $525 $696 $848 $872 $792 $731 $172  $5,405 

FY 2016  $51 $0 $321 $397 $525 $696 $805 $1,244 $1,185 $732 $173 $1 $6,130 

FY 2017 $51 $0 $321 $397 $525 $696 $805 $1,244 $1,185 $732 $173 $36 $6,165 

Final 

Congressional 

Appropriations 

$51 $0 $321 $397 $525 $696 $805 $1,244 – – – – $4,039 

Delta   ($179) ($453) ($305) ($125) ($43) $0 – – – – ($1,105) 

Source:  NASA Office of Inspector General analysis of the President’s budget data. 

Note:  The amount of funding received in prior years is in gray.  Delta amounts are the differences between actual received amounts (final 
appropriations) versus the President’s budget request, where applicable.  Numbers in parenthesis are negative.  

 
In its 2015 Annual Report, NASA’s Aerospace Safety Advisory Panel (ASAP) commented on the impact of 
Program funding shortages, stating: 

The [Program] was underfunded during the critical early years of development.  Specifically, the 
Program received only 57 percent of the requested funding in fiscal year (FY) 2011 through 
FY 2013.  This underfunding in the critical early system design years resulted in a design at Critical 
Design Review that was not as mature as it might have been.  This has also added to the program 
management and safety challenges.  Going forward, there is high risk that the Program may not 
receive sufficient funding to execute the planned program.  Careful attention and close 
cooperation among NASA, the White House, and the Congress is necessary to deliver safe and 
effective transportation to low Earth orbit.15  

In addition, ASAP stated that even though both Boeing and SpaceX reported to be on track for crewed 
launches to the ISS in December 2017, significant challenges remained and there was a high likelihood of 
delays to the first test flights.  ASAP also noted that hazard reporting was behind and showed a lack of 
design maturity at Critical Design Review, which meant the design process was going forward without 
the benefit of completed hazard analyses. 

                                                            
15 ASAP, Annual Report for 2015, January 13, 2016. 
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MILESTONE SLIPPAGE HAS LED TO DELAYED 

LAUNCH DATES 

The first certified flight carrying NASA astronauts to the ISS is unlikely to occur until late 2018 – more 
than 3 years after NASA’s original 2015 goal.  While past funding shortfalls have contributed to the 
delay, technical challenges are now driving schedule slippages.  Until at least one of the commercial 
contractors are certified, NASA will continue to pay Russia more than $80 million a seat to transport 
astronauts to the Station on Russian vehicles.   

Boeing and SpaceX Face Technical Challenges to Meeting 
Milestones 

During early phases of the Commercial Crew Program, NASA’s goal was to begin fully certified crewed 
missions to the ISS – routine commercial flights – by 2015.  But following several years of funding 
shortfalls, the Agency established a new certification goal of 2017.  However, since award of the CCtCap 
contracts in 2014, both Boeing and SpaceX have experienced numerous schedule revisions and slips, a 
common occurrence in the production of space systems.16  In 2016, Boeing amended its schedule to 
reflect receipt of certification in January 2018 and the first certified flight in the spring of 2018.  
Conversely, SpaceX remains optimistic about its ability to meet the contract schedule and continues to 
work toward late 2017 for its first certified crewed mission.  Notwithstanding the contractors’ optimism, 
based on the information we gathered during our audit, we believe it unlikely that either Boeing or 
SpaceX will achieve certified, crewed flight to the ISS until late 2018.17  

Boeing 

Boeing’s CCtCap contract initially included 23 milestones ranging from the establishment of an original 
requirements baseline to the final vehicle certification.  Within the first 2 years of the contract, Boeing 
and NASA modified the contract to separate three of the milestones into multiple segments, replace one 
milestone, and add seven milestones related to NASA-imposed software upgrades, landing qualification 
tests, and hardware modifications.18  These modifications increased the number of milestones to 34 and  

16  IG-14-001 and IG-12-021.  Government Accountability Office, “NASA:  Assessments of Selected Large-Scale Projects,” 
(GAO-15-320SP, March 24, 2015). 

17  Boeing and SpaceX are required to complete one crewed test flight prior to receiving certification but this flight will not carry 
a full crew complement.  

18  Because the contractor receives payment only when it completes a milestone, dividing milestones into subcomponents 
enables the contractor to receive partial payments while development is ongoing.    
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the total contract value by approximately $46 million.  As of June 2016, Boeing had completed 15 of the 
34 milestones (44 percent) necessary to achieve certification and was scheduled to receive up to 
$1.067 billion (25 percent) of the total contract value in payment.   

Of the 23 Boeing milestones, seven related to specific NASA program requirements:  (1) Certification 
Baseline Review, (2) ISS Design Certification Review, (3) Orbital Flight Test Readiness Review, (4) Crewed 
Flight Test Design Review, (5) Crewed Flight Test Readiness Review, (6) Operations Readiness Review, 
and (7) Certification Review.19  These milestones address development of the transportation system 
design, definition of the plan and schedule to obtain certification, and demonstration that the system 
meets all NASA requirements for uncrewed and first crewed flight tests leading up to final certification 
for operational flights to the ISS (for more information about these reviews, see Appendix B).  As shown 
in Figure 1, the dates for NASA required milestones, as well as the Critical Design Review, were 
extended, which in turn pushed out the dates for Boeing’s test flights and the first certified crewed 
flight.  

19  The number of milestones based on NASA requirements for Boeing differs from SpaceX because Boeing has two separate 
Design Certification Reviews and two Flight Test Readiness Reviews. 
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Figure 1:  Major Boeing Milestones and Test Flight Delays (as of June 2016) 

 

Source:  NASA Office of Inspector General analysis of Commercial Crew Program milestone data. 

a  Boeing separated the Delta Integrated Critical Design Review into two parts, including the Launch Segment Critical Design 
Review.   
b  In April 2016, Boeing added three new milestones including a new delta Critical Design Review  as a result of NASA imposed 
requirements related to hardware and software modifications.    
c  Boeing test flights are not contracted milestones and have historically fallen shortly after the flight test readiness reviews; 
therefore, these dates are Office of Inspector General estimates. 
d  The first certified crewed flight is the culmination of this contracted effort and thus tracked to measure the impact of 
program delays on this targeted launch.  The contract includes at least two, but a maximum of six, certified flights. 
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As of July 2016, Boeing has completed four significant milestones: 

 Certification Baseline Review.  For this review, baseline requirements were confirmed to be in
line with NASA guidance; the plan and schedule for completing design, development, test, and
evaluation and certification for the system was defined; and top safety, technical, cost, and
schedule risks were defined.  Boeing completed this milestone in November 2014 after a
1- month delay.

 Ground Segment Critical Design Review.  For this review, the ground segment design was
determined sufficiently mature to support proceeding to full-scale fabrication, assembly,
integration, and testing.  Boeing completed this milestone in December 2014 after a 2-month
delay.

 Delta Integrated Critical Design Review and Launch Segment Critical Design Review.  For this
review, the maturity of the design across the launch segment, spacecraft segment, and ground
segment was determined appropriate to proceed to assembly, integration, and test activities.
Boeing separated the review into two parts, with the Delta Integrated Critical Design Review
completed in May 2015 after a 4-month delay and the Launch Segment Critical Design Review
completed in July 2015 after a 2-month delay.  Despite receiving formal approval to proceed
from NASA, Boeing had numerous follow-up items to complete after these reviews, including
increasing the level of technical expertise at reviews to maintain healthy checks and balances;
assessing final launch parameters, including loads and temperatures; and determining the
likelihood that Russian rocket engines may be unavailable and identifying other rocket engine
options.

 Structural Test Article Test Readiness Review Part 1.  This review was designed to ensure
development of the primary structure of the capsule and launch vehicle adapter was
progressing adequately.  Boeing completed this milestone in December 2015 after an 8-month
delay.

Boeing officials attributed the delays in achieving these milestones to (1) a 2-month delay (July 2014 to 
September 2014) in NASA awarding the contract; (2) the need to rearrange the order of some tasks to 
improve the efficiency of work flow; and (3) various technical challenges that arose after the contract 
was awarded.  For example, Boeing has had to resolve issues relating to the effects of vibrations 
generated during launch, which can vary in a manner difficult to predict and can be strong enough to 
damage the vehicle and impact crew safety.  These issues delayed the start of the Structural Test Article 
Test Readiness Review and Qualification Test Vehicle testing.  In addition, Boeing experienced 
challenges with vehicle mass that affected its spacecraft design.  Boeing officials told us that in 
retrospect its original schedule may have been too ambitious for some milestones.  Given the technical 
challenges and contract modifications, Boeing has postponed a number of milestones planned for 2016 
until 2017, including a pad abort test.   

Looking forward, Boeing is scheduled to complete the final segment of Critical Design Review in 
November 2016.  Following the Launch Segment Critical Design Review, in July 2015, NASA had provided 
Boeing with the approval to generally proceed with its design.  However, in April 2016, one final 
milestone to the Critical Design Review Process was added as a result of new, NASA-imposed 
requirements related to hardware and software modifications.  Boeing has also scheduled additional 
testing and certification milestones for the ISS Design Certification Review planned for February 2017 
(originally scheduled for November 2016), during which the contractor will verify its capsule is capable 
of safely approaching, docking, mating, and departing from the Station.  Thereafter, Boeing is scheduled 
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to conduct the Orbital Flight Test Readiness Review in August 2017 (originally scheduled for January 
2017); the Crewed Flight Test Design Certification Review in November 2017 (originally scheduled for 
March 2017); and the Operational Readiness Review in January 2018 (originally scheduled for July 2017).  
Boeing’s final crew transportation vehicle certification review is scheduled for January 2018, 5 months 
later than originally planned.  However, that date is in doubt given that Boeing’s crewed test flight is not 
projected to occur until the end of 2017.  The contractor must complete the test flight and NASA must 
review the results of that flight before it grants certification.     

Commercial Crew Program officials told us they agreed that Boeing’s original schedule was aggressive as 
well as with the reasons it offered for the delays.  In addition, they said that the qualification testing in 
late August 2016 may identify hardware concerns that will require redesign and therefore could lead to 
additional schedule delays.  In particular, NASA is developing hardware that will enable the Boeing 
spacecraft to dock with the Station.  But because of a tight testing and production schedule, NASA will 
have started producing this hardware prior to the qualification testing.  As a result, any problems that 
come to light during the testing may require adjustments to hardware that is already in production.  
As such, further schedule slippages are anticipated, likely pushing the first certified crewed flight until 
late 2018.  

SpaceX 

SpaceX’s CCtCap contract initially included 18 milestones ranging from establishment of the original 
requirements baseline to final vehicle certification.  During the first year of the contract, SpaceX and 
NASA agreed to separate SpaceX’s Propulsion Module Testing and Critical Design Review into multiple 
segments, which increased the total milestones to 21.20  As of June 2016, SpaceX had completed eight 
milestones (38 percent), five less than planned under the original schedule, and received $469 million 
(18 percent) of the total contract value.  

Of the 18 SpaceX milestones, five related to specific NASA program requirements:  (1) Certification 
Baseline Review, (2) Design Certification Review, (3) Flight Test Readiness Review, (4) Operations 
Readiness Review, and (5) Certification Review.  As with Boeing, these reviews are intended to ensure 
SpaceX has developed its transportation system design, defined its plan and schedule, and 
demonstrated that the system meets NASA requirements for one uncrewed and one crewed flight test 
leading up to final certification for operational flights to the ISS (see Appendix C for detailed descriptions 
of these review).  As shown in Figure 2, the dates for all of these milestones have also been extended, 
which has in turn delayed the two test flights.  As of June 2016, SpaceX had not revised its schedule and 
was still planning its first certified crewed flight in December 2017.  However, given the delays in 
achieving milestones necessary to receive certification, we believe it highly unlikely SpaceX will meet 
this goal.  

20 The total contract cost did not increase as a result of the increase in total number of milestones.  
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Figure 2:  Major SpaceX Milestones and Test Flight Delays (as of June 2016) 

Source:  NASA Office of Inspector General analysis of Commercial Crew Program milestone data. 

a  Critical Design Review was separated into three parts:  (1) Critical Design Review, (2) Delta Critical Design Review, and 
(3) Delta Critical Design Review 2.
b  As of June 2016, SpaceX had not revised its anticipated first certified crew flight from December 2017.  The first certified 
crewed flight is the ultimate culmination of this contracted effort and thus tracked to measure the impact of program delays 
on this targeted launch.  The contract includes at least two, but a maximum of six, certified flights. 

As of July 2016, SpaceX has completed four significant milestones: 

 Certification Baseline Review.  For this review, baseline requirements were confirmed to be
in line with NASA guidance; the plan and schedule for completing design, development, test,
and evaluation and certification for the system was defined; and top safety, technical, cost, and
schedule risks were defined.  SpaceX completed this milestone in December 2014 after a
1-month delay.

 Initial Propulsion Module Testing.  This test of a flight-representative spacecraft propulsion
system was conducted in October 2015 after a 6-month delay.

 Critical Design Review, Delta Critical Design Review, and Delta Critical Design Review 2.  These
reviews are intended to ensure the Falcon 9/Crew Dragon design satisfied all applicable
requirements; assess the maturity of the system to determine whether it is appropriate to
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proceed to fabrication, assembly, integration, and testing; and secure NASA approval of the 
contractor’s product verification and validation plans.  SpaceX completed the first part of the 
review, which focused on the design of its launch vehicle and uncrewed ground systems, in 
November 2015 after a 5-month delay.  It completed the second part, which focused on the 
capsule and mission operations in December 2015 as scheduled.  SpaceX is planning to 
undertake the third part of the review, which will focus on any remaining Dragon components, 
an updated seat design, and crewed ground systems, in August 2016.  In total, SpaceX 
anticipates completing all three components 13 months later than originally planned. 

 Propulsive Descent Test Complete.  This test of the Pad Abort Test Vehicle to perform controlled
propulsive burns in a dynamic environment was completed in December 2015 after a 3-month
delay.

SpaceX also has not yet completed all milestones associated with Critical Design Review – a stage in the 
development process that often reveals shortcomings a contractor must address before it proceeds with 
full-scale fabrication, assembly, integration, and testing of its capsule.  SpaceX officials attributed the 
delays to capsule design challenges, specifically switching from a design that used a ground-based 
landing to a water-based landing design in the first year after contract award.  This resulted in significant 
challenges, including complications with vendor components and the effectiveness of the integrated 
landing system designed to ensure parachutes work and the capsule does not take on excessive water 
after landing in the ocean.  In addition, SpaceX stated it had underestimated the number of interfaces to 
the weldment and radial bulkheads, which also resulted in design delays.21  The Government 
Accountability Office recently reported that several of the SpaceX key subsystem vehicle designs are not 
yet mature, finding that SpaceX does not plan to complete seat designs until mid-2016.22  

Once SpaceX completes the final phase of Critical Design Review, it must meet several additional 
milestones, including the uncrewed flight test currently scheduled for December 2016 (originally 
scheduled for March 2016); the Design Certification Review in January 2017 (originally scheduled for July 
2016); a Flight Test Readiness Review in March 2017 (originally scheduled for September 2016); the 
crewed test flight in April 2017 (originally scheduled for October 2016); and the Operations Readiness 
Review in July 2017 (originally scheduled for January 2017).  NASA hopes to conduct SpaceX’s final 
certification review in October 2017 (originally scheduled for April 2017). 

NASA Program officials anticipate SpaceX will encounter additional delays on the path to certification.  
For example, in January 2015, the tunnel that provides a passageway for astronauts and cargo between 
the Dragon and the ISS was reported to have cracked during the heat treatment phase of the 
manufacturing process.  As a result, SpaceX delayed qualification testing by approximately one year to 
better align the tests as SpaceX moves toward certification.  SpaceX has also experienced ongoing issues 
with stress fractures in turbopumps that must be resolved prior to flight.23  Additionally, SpaceX has not 
yet completed parachute system level testing which may reveal issues that would require redesign that 
could further delay the test flights.  Accordingly, we anticipate additional schedule slippage and do not 
expect certified flights by SpaceX earlier than late 2018.

21  A weldment is formed by welding together an assembly of pieces.  For the SpaceX vehicle, the radial bulkheads attach to the 
lower part of the weldment and separate the housing for thrusters, propellant tanks, parachutes, and other vital systems. 

22  Government Accountability Office, “NASA:  Assessments of Major Projects” (GAO-16-309SP, March 30, 2016). 

23  A turbopump provides fuel to the main combustion chamber of an engine. 

http://www.merriam-webster.com/dictionary/welding
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As stated earlier, SpaceX is scheduled to complete the 
final phase of its Critical Design Review in August 
2016.  As part of this review, SpaceX and NASA will 
assess lessons learned from the SpaceX’s failed June 
2015 cargo mission.  According to the Associate 
Administrator for Human Exploration and Operations 
Mission Directorate, the accident provided an 
opportunity to gain a better understanding of 
weaknesses in SpaceX’s rocket design, which in turn 
can be used to inform its crew design.  Although 
SpaceX officials told us that the mishap has not 
delayed its crew development efforts because it had 
built sufficient margin into the schedule, they also 
noted the lack of margin remaining to accommodate 
any additional unexpected issues that may arise.   
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 IMPROVEMENTS NEEDED TO ENSURE TIMELY 

REVIEWS OF CONTRACTOR DEVELOPMENT  
EFFORTS 

NASA is responsible for managing the certification process for the Boeing and SpaceX commercial crew 
transportation systems to ensure they meet Agency human rating requirements.  Timely insight into the 
contractors’ activities is vital to ensure this process proceeds on schedule and within the agreed-upon 
budget.  As part of the certification process and to provide insight into contractor efforts, Boeing and 
SpaceX conduct safety reviews and develop reports on potential hazards and the controls they have put 
in place to mitigate them (hazard reports) for NASA’s review.  We identified significant delays in NASA’s 
evaluation and approval of these hazard reports and found the Agency does not monitor the overall 
timeliness of the process.  These delays increase the risk that costly redesign work may be required late 
in development, which would further delay final certification and leave NASA reliant on Russia for crew 
transportation to the ISS.  

 Timeliness of NASA’s Process for Assessing Contractor 
Safety Data 
NASA has postponed resolution of a significant number of safety reviews until Boeing and SpaceX 
complete their designs and better define verification activities for identified hazards.  This has placed 
additional schedule pressure on NASA’s safety review cycle and has the potential to impact the timing of 
final certification.  During the safety reviews, NASA officials analyze contractor data to evaluate the 
probability and effect of potential failures as well as contractor requests for exceptions (variances) to 
requirements.  While NASA has a goal of completing reviews within 8 weeks of receipt of a hazard 
report, Boeing and SpaceX told us it can take as long as 6 months for the Agency to complete these 
reviews.  Moreover, the Program does not monitor the overall timeliness of the reviews and officials 
acknowledged they are not meeting the 8-week goal. 

Hazard Reporting and Variance Requests 

Modeled after the ISS process, the contractor’s hazard reports identify potential safety concerns and 
may result in the contractor requesting a variance to Agency requirements when its design does not 
meet NASA’s requirements.  The process begins with the contractor notifying NASA that a hazard report 
is ready for review.24  Most reports are evaluated by the Commercial Crew Program Control Board, with 
issues relating to the ISS referred to the Space Station Program Control Board.  In some cases both 

                                                            
24  Boeing submitted its first hazard report in February 2015, and SpaceX in June 2015. 
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Boards may evaluate the issue.25  Within approximately 5 weeks, Board comments are sent to the 
contractor and, when necessary, meetings are held with the contractor to discuss the issue.  At the end 
of the 8-week period, the goal is for the report to either be updated and approved by the Board or 
returned to the contractor for further work.  However, some hazard reports take longer to review 
because of their complexity.  All hazard reports have to be approved before the contractor can receive 
certification. 

In addition to reviewing hazard reports, the Boards also review requests for variances from NASA 
requirements.  NASA classifies variances as exceptions, deviations, or waivers.26  For example, the 
contractor could request a variance based on test results indicating that although a system component 
did not meet a specific Agency requirement, the probability or effect of a potential failure is not 
significant or has been mitigated.  During these reviews, the Commercial Crew Program Control Board 
and/or Space Station Program Control Board assess the potential effect on other systems of granting the 
variance and determine whether the contractor has adequately mitigated the potential hazard to bring 
the risk of failure to an acceptable level.  Any NASA reviewing organization not satisfied with a 
determination on a variance request can appeal to a higher authority, up to the NASA Administrator 
which can extend the review process. 

Resolving Contractor Hazard Reports and Variance Requests 

The Commercial Crew Program established an aggressive 8-week goal for completing reviews of hazard 
reports.  As noted in our 2013 Commercial Crew Program audit report, similar assessments have taken 
as long as 9 months, and NASA officials told us that the review process for Agency projects like Ares I 
took even longer.27  Commercial Crew Program officials acknowledge the reviews have taken longer 
than anticipated and identified the process as a significant risk to the Program’s overall schedule.  In 
addition, although NASA has dealt with the majority of variance requests in a timely manner, several 
variance requests have yet to be resolved and if denied, could lead to significant redesigns late in the 
development schedule. 

Boeing submitted the first hazard report in February 2015, and, as of June 2016, Boeing and SpaceX 
have submitted a combined 172 reports.  To date, NASA has reviewed 134 of these submissions and 
tentatively approved 105 (about 78 percent); however, almost all of the tentative approvals are 
contingent on receipt of additional verification testing results, and NASA has yet to decide on the 
remaining 29 reports pending completion of additional analysis and testing by Boeing and SpaceX.28  

25  The Commercial Crew Program Control Board and Space Station Program Control Board are both comprised of personnel 
from the Commercial Crew and ISS programs, as well as from supporting organizations such as Mission Management and 
Integration, Spacecraft Systems, Launch Vehicle Systems, and Human Health and Performance. 

26  IG-14-001.  NASA defines deviations as requests made during the formulation, planning, or design stages of a program to 
address expected situations and provide temporary relief from a specific requirement in advance; exceptions as permanent 
relief from a specific requirement that may be requested at any time during the life cycle of a program; and waivers as 
temporary relief from a specific requirement after the baseline system has been approved. 

27  Ares I was the launch vehicle being developed as part of the Constellation Program before the Program was canceled in 
October 2011. 

28  As of June 2016, Boeing expects it will submit 119 hazard reports total, including 106 that have already been submitted.  
NASA has reviewed 93 of Boeing’s submitted reports, approved 71, and rejected the other 22 pending changes.  SpaceX 
expects to submit 90 hazard reports total, including 66 that have already been submitted.  NASA has reviewed 41 of SpaceX’s 
submitted reports, approved 34, and rejected 7 pending changes.   
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Because a significant number of reports are still in the review process, a backlog has developed.  
Moreover, Boeing and SpaceX are expected to submit additional reports before the development  

process is completed.  If the contractors are required to make changes to their systems based on NASA’s 
decisions on the reports, there could be more schedule delays.  Figure 3 illustrates the overall status of 
the hazard reporting process as of June 2016.  

Figure 3:  Status of Hazard Report Process, as of June 2016 

 

Source:  NASA Office of Inspector General analysis of hazard report status data. 

We also found the Commercial Crew Program is not monitoring the timeliness of its hazard report 
review process.  Officials from the Commercial Crew Program Control Board and the Space Station 
Program Control Board told us their primary concern is safety, which requires a comprehensive review 
of each potential hazard.  Although the Commercial Crew Program set the 8-week timetable to review 
hazard reports, they do not monitor compliance with this goal.  We agree safety should be NASA’s 
primary consideration; however, we believe timely review of hazard reports contributes to rather than 
detracts from safety concerns and monitoring progress of this process would provide management with 
greater visibility of contentious issues.  Too many hazard reports left to the end of the process could 
result in reports getting less attention than they deserve or create pressure to approve variances to 
avoid design changes that could lead to cost increases or schedule delays.29   

Boeing and SpaceX personnel expressed concern about the possibility that delayed review of hazard 
reports and variance requests could lead to redesigns late in the development schedule.  For example, 
Boeing submitted a variance request in October 2014 related to the requirement for electricity usage 
while docked with the ISS.  NASA wants more mature measurements based on the final design of the 
system before it grants the variance.  If the variance is not approved, Boeing will have expended time 
testing a design NASA ultimately does not approve, potentially resulting in further schedule delays.   

                                                            
29  This concern is similar to an issue identified in the NASA Office of Inspector General’s 2013 Commercial Crew report where 

we found that NASA failed to monitor its timeliness in considering contractor’s requests for variances.  At our 
recommendation, NASA began monitoring the timeliness of this process and although NASA still experiences delays with a 
few specific variances, the overall timeliness of its reviews has significantly improved.   
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Delays in the Safety Review Process Place Additional Pressure 
on Schedule for Final Certification   
In its January 2016 report, the ASAP expressed concerned that without adequate hazard reports, 
commercial crew design is proceeding without the benefit of an information source that might provide an 
opportunity to mitigate potentially serious hazards.30  We share this concern and believe the mishap 
SpaceX experienced with its June 2015 cargo resupply mission to the ISS illustrates the criticality of these 
safety reviews.  Specifically, the mishap showcased the importance of additional controls in the 
identification and mitigation of potential hazards on crewed flights.  While the Commercial Cargo Program 
only required hazard reports for mission cargo and flight phases near the ISS, the reporting process for the 
Commercial Crew Program requires NASA engineers to take a closer look at potential hazards and to work 
in concert with Boeing and SpaceX to ensure timely and proper mitigation of any identified concerns.  It is 
critical that NASA ensure safety-related concerns are sufficiently addressed.  It is also important that such 
concerns are addressed in a timely manner, as delays in resolving hazard reports or processing variance 
requests could result in redesign efforts in 2017 or even 2018 and therefore severely impact the 
Commercial Crew Program’s schedule.  Ultimately, Boeing and SpaceX may be faced with delaying final 
design production or moving forward with a design to which NASA has not fully agreed.   

Russian Crew Transportation Services Have Been Costly 

Until a domestic commercial crew capacity is available, NASA will continue to rely on Russia to transport 
crew to the ISS.  As shown in Figure 4, the roundtrip cost for a seat on the Soyuz has increased 
approximately 384 percent over the last decade from $21.3 million in 2006 to $81.9 million under the 
most recent contract modification signed in August 2015.  Under the 2015 contract, NASA will pay 
approximately $491.2 million for six seats in 2018. 

Figure 4:  Soyuz Seat Cost by Fiscal Year 

 

Source:  NASA Office of Inspector General analysis of Soyuz seat costs. 

                                                            
30  ASAP, Annual Report.   
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Table 3 shows the total number of Soyuz seats NASA has contracted for and the total cost of those seats 
by calendar year.  

Table 3:  Soyuz Seat Total Cost Per Launch Calendar Year 

Launch (Calendar Year) Number of Seats Total Cost 

2006 2 $50,200,000 

2007 1 $21,800,000 

2008 1 $21,800,000 

2009 6 $150,997,000 

2010 6 $158,550,000 

2011 6 $224,426,636 

2012 6 $306,000,000 

2013 6 $335,070,000 

2014 6 $361,875,600 

2015 6 $364,868,040 

2016 6 $424,045,824 

2017 5 $381,641,240 

2018a 7 $567,500,524 

Total 64 $3,368,774,864 

Source:  NASA Office of Inspector General analysis of Soyuz cost data provided by NASA. 

a  The 2018 amount includes six seats purchased in the August 2015 contract modification as well as an additional seat 
purchased in an April 2014 contract modification. 

Had the Agency met its original goal of securing commercial crew transportation by calendar year 2015, 
NASA could have avoided paying Russia close to $1 billion for Soyuz seats in 2017 and 2018, even 
factoring in the purchase of some seats in 2016 to cover the expected transition period.    
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 CONCLUSION 

The Commercial Crew Program continues to face multiple challenges to accomplishing its objectives, 
most prominently addressing the significant technical issues that have replaced funding shortfalls as the 
main contributor to schedule delays.  Consequently, the start of regular crewed missions to the ISS by 
Boeing or SpaceX before late 2018 is unlikely.   

Moreover, approval of the companies’ hazard reports has been identified as a material risk to the 
Program’s schedule.  If the reports cannot be completed and reviewed in a timely manner, the 
companies may be required to perform redesign work late in the development schedule, resulting in 
additional delays and higher costs.   

Given the delays in initiating a U.S. capacity to transport crew to the ISS, NASA has extended its contract 
with the Russian Space Agency for astronaut transportation through 2018 at an additional cost of 
$490 million.  If the Commercial Crew Program experiences additional delays, NASA may need to buy 
additional seats from Russia to ensure a continued U.S. presence on the ISS.   
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 RECOMMENDATIONS, MANAGEMENT’S RESPONSE, 
AND OUR EVALUATION 

To improve NASA’s oversight of the Commercial Crew Program, we recommended the Associate 
Administrator for Human Exploration and Operations 

1. implement procedures to monitor the timeliness of NASA’s review process for hazard reports to 
help reduce risk to the Program’s schedule; and    

2. coordinate with Boeing and SpaceX to document a path to timely resolution for variance 
requests and hazard reports that have exceeded the review period goals. 

We provided a draft of this report to NASA management who concurred with our first recommendation 
and described corrective actions planned to address it.  We found the planned actions responsive and 
will close the recommendation upon verification and completion of those actions. 

NASA management partially concurred with our second recommendation, agreeing coordination with its 
commercial partners is necessary to ensure hazard reports and variance requests are addressed at the 
appropriate time and stating it will continue to have weekly discussions with the companies to develop a 
path for timely resolution.  However, we continue to believe NASA needs to take actions to ensure 
timely review and avoid the possibility of costly redesign late in the development schedule.  Therefore, 
this recommendation is unresolved pending further discussion with Agency officials.  

Management’s comments are reproduced in Appendix D.  Their technical comments and sensitivity 
concerns provided by management have also been incorporated, as appropriate. 

 

Major contributors to this report include, Laura Nicolosi, Mission Support Director; Karen VanSant, 
Project Manager; Troy Zigler; Susan Bachle; Rebecca Carpenter; and Michael Beims. 

If you have questions about this report or wish to comment on the quality or usefulness of this report, 
contact Laurence Hawkins, Audit Operations and Quality Assurance Director, at 202-358-1543 or 
laurence.b.hawkins@nasa.gov. 

 

 

 

Paul K. Martin 
Inspector General 
 

mailto:laurence.b.hawkins@nasa.gov
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 APPENDIX A:  SCOPE AND METHODOLOGY 

We performed this audit from May 2015 through July 2016 in accordance with generally accepted 
government auditing standards.  Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions based on 
our audit objectives.  We believe that the evidence obtained provides a reasonable basis for our findings 
and conclusions based on our audit objectives. 

The overall objective of this audit was to evaluate NASA’s management of the Commercial Crew 
Program and to determine if the Program is meeting its planned cost and schedule goals.  We also 
examined Program risks and the management of certification requirements.  To complete this work, we 
reviewed internal controls as they relate to the overall objective.  We also interviewed key personnel 
within NASA’s Human Exploration and Operations Mission Directorate, Commercial Crew Program 
officials at Kennedy Space Center and Johnson Space Center, and officials from Boeing, SpaceX, and the 
Federal Aviation Administration.    

To determine NASA’s management of the Commercial Crew Program, progress made, and challenges 
hindering the successful implementation of the Program, we reviewed relevant laws, regulations, and 
policies in order to determine compliance with required guidance and best practices.  We obtained and 
reviewed prior reports and studies related to NASA’s ability to address the development and 
collaboration challenges of the Program.  We reviewed Federal and NASA policies, regulations, and 
instructions to determine the requirements and criteria for the Crew Program.  The documents we 
reviewed included the following: 

 Pub. L. No. 111-267, “National Aeronautics and Space Administration Authorization Act of 
2010,” October 11, 2010 

 Pub. L. No. 111-314, “Enactment of Title 51 – National and Commercial Space Launch 
Programs,” December 18, 2010 

 Pub. L. No. 113-235, “Consolidated and Further Continuing Appropriations Act, 2015,” 
December 16, 2014 

 Pub. L. No. 114-90, “U.S. Commercial Space Launch Competitiveness Act,” May 12, 2015 

 NASA Policy Directive 1050.1I, “Authority to Enter into Space Act Agreements,”  
December 23, 2008  

 NASA Procedural Requirement 7150.5E, "NASA Space Flight Program and Projects Management 
Requirements," August 14, 2012  

 NASA Procedural Requirement 87001.E, “NASA’s Policy For Safety and Mission Success," 
October 28, 2008  

 NASA Procedural Requirement 8705.2B, "Human-Rating Requirements for Space System,"  
May 6, 2008   

 Aerospace Safety Advisory Panel, Annual Report for 2015, January 13, 2016 
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We reviewed the hazard reporting process and analyzed the number of hazard reports submitted by 
Boeing and SpaceX.  As part of our review, we analyzed the requirements for verifying activity or event 
traces provided by Boeing and SpaceX as part of their deliverable products.  Our analysis was built on 
the number of verified activities or events linked to a given requirement and the number of 
requirements linked to a given verified activity or event.  Boeing and SpaceX requirements for verifying 
activity or event planning appeared reasonable based on our trace analysis and where the contractors 
were at in the development process. 

Use of Computer-Processed Data 

We used computer-processed data to assess the costs of the Commercial Crew Program.  We collected 
computer-processed cost data related to the Program in the form of milestone payment data from the 
beginning of the Program through June 2016.  Program officials downloaded the data from NASA’s 
financial management program and provided this data in Microsoft Excel.  For our audit objectives, we 
compared this data to information provided in the President’s budget estimates, as well as to NASA’s 
firm-fixed price contracts with Boeing and SpaceX.  We also obtained risk data from the Commercial 
Crew Program that was maintained in NASA’s risk management system and the contractors’ risk 
systems.  We assessed that the cost and data we received was sufficiently reliable, but we did not rely 
solely on the computer-processed data to support our findings, conclusions, or recommendations.  
Therefore, we believe the cost and risk information we obtained is sufficiently reliable for this report. 

We also used computer-processed data to assess the contractors’ processes for ensuring that NASA’s 
human-rating requirements were being met.  Specifically, we traced the contractors’ identified testing 
procedures to NASA’s certification requirements to ensure that all requirements were covered by one or 
more of the testing procedures.  Additionally we checked the reasonableness of the tracing data.  The 
data were downloaded as Excel spreadsheets from the Commercial Crew Program Office’s website and 
those Excel spreadsheets were supplied by Boeing and SpaceX to the Program by extracting portions of 
each contractor’s requirements and testing database into these spreadsheets.  The tracing and 
reasonableness of the tracing appeared as expected for a program in the Critical Design Review 
timeframe, so we believe the tracing information is sufficiently reliable for this report. 

Review of Internal Controls

We evaluated the internal controls associated with the management of the Commercial Crew Program.  
The control weaknesses we identified are discussed previously in this report.  Our recommendations, if 
implemented, will correct the identified control weaknesses.  

Prior Coverage 

During the last 5 years, the NASA Office of Inspector General (OIG) and the Government Accountability 
Office (GAO) have issued 19 reports of significant relevance to the subject of this report.  Unrestricted 
reports can be accessed at http://oig.nasa.gov/audits/reports/FY16 and http://www.gao.gov, 
respectively. 

NASA Office of Inspector General 

NASA’s Response to SpaceX’s June 2015 Launch Failure:  Impacts on Commercial Resupply of the 
International Space Station (IG-16-025, June 28, 2016) 

http://oig.nasa.gov/audits/reports/FY16
http://www.gao.gov/
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Extending the Operational Life of the International Space Station Until 2014 (IG-14-031, 
September 18, 2014)  

NASA’s Use of Space Act Agreements (IG-14-020, June 5, 2014) 

NASA’s Management of the Commercial Crew Program (IG-14-001, November 13, 2013) 

Commercial Cargo:  NASA’s Management of Commercial Orbital Transportation Services and ISS 
Commercial Resupply Contracts (IG-13-016, June 13, 2013)  

NASA’s Challenges to Meeting Cost, Schedule, and Performance Goals (IG-12-021, 
September 27, 2012) 

NASA’s Challenges Certifying and Acquiring Commercial Crew Transportation Services (IG-11-022, 
June 30, 2011)  

Review of NASA’s Acquisition of Commercial Launch Services (IG-11-012, February 17, 2011) 

Government Accountability Office 

NASA:  Assessments of Major Projects (GAO-16-309SP, March 30, 2016) 

NASA:  Assessments of Selected Large-Scale Projects (GAO-15-320SP, March 24, 2015) 

NASA:  Assessments of Selected Large-Scale Projects (GAO-14-338SP, April 15, 2014)  

NASA:  Assessments of Selected Large-Scale Projects (GAO-13-276SP, April 17, 2013) 

Commercial Space Launches:  FAA Should Update How It Assesses Federal Liability Risk (GAO-12-889, 
July 19, 2012)  

Commercial Space Transportation: Industry Trends, Government Challenges, and International 
Competitiveness Issues (GAO-12-836T, June 20, 2012)  

NASA: Significant Challenges Remain for Access, Use, and Sustainment of the International Space Station 
(GAO-12-587T, March 28, 2012)  

NASA:  Assessments of Selected Large-Scale Projects (GAO-12-207SP, March 1, 2012) 

National Aeronautics and Space Administration: Acquisition Approach for Commercial Crew 
Transportation Includes Good Practices, but Faces Significant Challenges (GAO-12-282,  
December 15, 2011) 

Key Controls NASA Employs to Guide Use and Management of Funded Space Act Agreements Are 
Generally Sufficient, but Some Could Be Strengthened and Clarified (GAO-12-230R,  
November 17, 2011)  

NASA:  Assessments of Selected Large-Scale Projects (GAO-11-239SP, March 3, 2011) 
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 APPENDIX B:  SUMMARY OF BOEING CONTRACT 

MILESTONES AND DATES  

Milestone 
Number 

Description 

Original 
Contracted 
Estimated 

Completion 
Date 

Added/Split 
Milestone 
Estimated 

Completion 
Datea 

Revised, 
Actual ,or 
Upcoming 

Completion 
Datesb 

1 

Certification Baseline Review:  A review to 
ensure baseline requirements identified are in 
line with NASA’s guidance; identify the current 
Crew Transportation System design baseline; 
define the plan and schedule to complete 
design, development, test, evaluation, and 
certification for the Crew Transportation System 
design, production, and operations; and define 
top safety, technical, cost and schedule risks.  

Sept.– Oct. 
2014 

 Nov. 2014 

2 

Ground Segment Critical Design Review:  A 
review to determine that maturity of the ground 
segment is appropriate to support proceeding 
with full-scale fabrication, assembly, integration, 
and test.  

Oct. 2014   Dec. 2014 

3 

Phase 2 Safety Review – Boeing Internal 
Review (Phase II Safety Review – Part B):  
Review of the hazard reports/analyses, including 
cause identification, development of controls, 
and specific safety verification methods.  

Dec. 2014   Jan. 2015 

4 

Phase 2 Safety Review – Part B – NASA Safety 
Technical Review Board Readiness Review 
(Integrated Systems):  Split milestone from the 
Phase 2 Safety Review – Part B (Integrated 
Systems) milestone. 

 Feb. 2015 Mar. 2015  

5 

Phase 2 Safety Review – Part B – NASA Safety 
Technical Review Board 80 % Completion 
(Integrated System):  Split milestone from the 
Phase 2 Safety Review – Part B (Integrated 
Systems) milestone. 

 June 2015 July 2015  

6 

Delta Integrated Critical Design Review:  A 
review to determine that maturity of the design 
across launch segment, spacecraft segment, and 
ground segment is appropriate to proceed to 
assembly, integration, and test activities.   

Jan. 2015  May 2015 

7 
Launch Segment Critical Design Review:  Split 
milestone from the Integrated Critical Design 
Review. 

 May 2015 July 2015 
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Milestone 
Number 

Description 

Original 
Contracted 
Estimated 

Completion 
Date 

Added/Split 
Milestone 
Estimated 

Completion 
Datea 

Revised, 
Actual ,or 
Upcoming 

Completion 
Datesb 

8 

Qualification Test Vehicle Production Readiness 
Review:  A review to verify that facilities, 
processes, and contingency plans are ready to 
begin spacecraft assembly operations.  

Mar. 2015  Aug. 2015 

9 

Checkout and Control System 
Activation/Validation Tests Complete:  Provide 
quick-look report briefing of Checkout and 
Control System activation and validation testing 
documenting test results and open work 
required for system to be ready to support 
Qualification Test Vehicle acceptance testing.  

July 2015   Sept. 2015 

10 

Qualification Test Vehicle Integrated Readiness 
Review:  A review to ensure test hardware, test 
plans, procedures, facilities, support equipment, 
and any required test support software are 
progressing in development to support planned 
test activities.  

Aug. 2015   Dec. 2015 

11 
Structural Test Article Test Readiness Review 
Part 1:  A review to ensure the test article is 
progressing in development.   

Apr. 2015  Dec. 2015 

12 
Structural Test Article Test Readiness Review 
Part 2:  Split milestone from Structural Test 
Article Test Readiness Review Part 1. 

 Feb. 2016 May 2016 

13 

Flight Software Demonstration Nominal 
Launch, Docking, and De-Orbit:  A 
demonstration of the spacecraft flight 
software's ability to autonomously perform the 
mission for a nominal launch, rendezvous, 
docking, undocking, and de-orbit sequence.  

Oct. 2015   Dec. 2015 

14 

Orbital Flight Test Configuration, Performance, 
and Weight Status Report:  A review of 
preliminary report that includes launch vehicle 
configuration, Spacecraft configuration, 
integrated flight vehicle weight, performance 
estimate, and performance margins for the 
flight test mission.  

Dec. 2015  Feb. 2016 

15 

Mission Control Center Integrated Simulation 
System Acceptance Review:  An evaluation 
summary of Mission Control Center system 
validation test results, anomalies, and open 
work plans needed to achieve operational 
readiness to support training and integrated 
simulations.  

Jan. 2016  Feb. 2016 
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Milestone 
Number 

Description 

Original 
Contracted 
Estimated 

Completion 
Date 

Added/Split 
Milestone 
Estimated 

Completion 
Datea 

Revised, 
Actual ,or 
Upcoming 

Completion 
Datesb 

16 

(Canceled) 

Qualification Test Vehicle Test Readiness 
Review:  A review to verify all requirements 
changes are complete, test article as-built 
configuration, test procedures are complete and 
approved, facilities and support equipment 
readiness to support test, all personnel have the 
required training, and review test based hazards 
to ensure controls are incorporated.  (Canceled)  

Apr. 2016 

(Canceled) 
 

Apr. 2016 

(Canceled) 

16 

Ground Verification Test and Environmental 
Qualification Test, Test Readiness Review:  
Replaced the Qualification Test Vehicle 
Integrated Readiness Review, per Boeing’s 
request.  A review to ensure readiness to start 
Ground Verification Test and Environmental 
Qualification Test by verifying all requirements 
changes are complete, targeted test article as-
built configurations will support objectives of 
tests, facilities and support equipment readiness 
to support test, all personnel supporting have 
the required training, and review of test based 
hazards to ensure proper controls are being 
incorporated. 

 Aug. 2016  

17 

Integrated Parachute System Drop Tests 1 
and 2:  A complete integrated parachute drop 
test that will validate parachute system 
deployment sequence, timing and performance 
in preparation for the Pad Abort Test.  

June 2016  June 2016  

18 

Orbital Flight Test Flight Operations Review:  A 
review to evaluate and baseline flight operations 
products to ensure the safe and accurate 
implementation of mission requirements.  

Aug. 2016  Feb. 2017 

19 

Spacecraft Servicing Operational Readiness 
Review:  A review to demonstrate the readiness 
of ground support facilities and personnel to 
execute the planned objectives and 
requirements of flight and stage.  

Nov. 2016  Nov. 2016 

20 

ISS Design Certification Review (Delivery 
Milestone):  A review to demonstrate that the 
Crew Transportation System and operations 
meet all applicable requirements; demonstrate 
schedule performance; and define top safety, 
technical, cost, and schedule risks.  

Nov. 2016  Feb. 2017 
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Milestone 
Number 

Description 

Original 
Contracted 
Estimated 

Completion 
Date 

Added/Split 
Milestone 
Estimated 

Completion 
Datea 

Revised, 
Actual ,or 
Upcoming 

Completion 
Datesb 

21 

Service Module Hot Fire Launch Abort Test:  A 
complete launch abort engine firings to validate 
propulsion system performance in preparation 
for Pad Abort Test. 

Sep. 2016  Jan. 2017  

22 

ISS Software Interface Control Document – 
Boeing Internal Implementation Plan for 
Engineering Release (ER) 8.0/ER 9.0:  Milestone 
added due to NASA imposed software upgrades. 

 July 2016  

23 

Interim Review of Water/Land Landing 
Qualification:  Milestone added at NASA’s 
request to conduct a review of the water/land 
landing qualification tests to ensure they are 
progressing and to incorporate any deviations of 
the plans that may be warranted. 

 Oct. 2016  

24 
ER 8.0 Release:  Milestone added due to NASA 
imposed software upgrades. 

 Nov. 2016  

25 
Pad Abort Test Complete:  A review of quick 
look report on completion of Pad Abort Test.  

Dec. 2016  Oct. 2017  

26 

Orbital Flight Test Readiness Review:  A review 
that demonstrates readiness to conduct an 
uncrewed Orbital Flight Test and defines a risk 
baseline for flight test activities.  

Jan. 2017  Aug. 2017  

27 

Crewed Flight Test Design Certification Review:  
A review of the final system qualification 
performance and associated analyses to support 
Verification Closure Notices closures that were 
exceptions at the ISS Design Certification Review 
and review all open actions.   

Mar. 2017  Nov. 2017  

28 

Crewed Flight Test Readiness Review:  A review 
to demonstrate readiness to conduct a crewed 
flight test and define risk baseline for crewed 
flight test activities.  

Apr. 2017  Nov. 2017  

29 

Operational Readiness Review:  A review to 
demonstrate that the actual Crew 
Transportation System characteristics and 
procedures used in operations reflect the 
deployed state of the System.  The review 
evaluates all project and support hardware, 
software, personnel, and procedures to ensure 
flight and associated ground system are in 
compliance with requirements.  

July 2017  Jan. 2018  

30 
ER 9.0 Release:  Milestone added due to NASA 
imposed software upgrades. 

 Apr. 2017  
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Milestone 
Number 

Description 

Original 
Contracted 
Estimated 

Completion 
Date 

Added/Split 
Milestone 
Estimated 

Completion 
Datea 

Revised, 
Actual ,or 
Upcoming 

Completion 
Datesb 

31 Boeing Internal Payload Fault Isolation and 
Telemetry Implementation Plan:  A plan to 
ensure NASA imposed hardware and software 
changes related to the Payload Control Unit are 
ready to be executed by the teams. 

 May 2016  

32 Payload Control Unit and Payload Telemetry 
Modification Delta Critical Design Review:  
Perform a Delta Critical Design Review meeting 
focused on the design closure of all modified 
equipment and whether system performance is 
within certified limits.  This review will 
encompass, at a minimum, the Payload Control 
Unit, harnesses, Ethernet cables, and software 
modifications. 

 Nov. 2016  

33 Payload Control Unit Modification Install 
Readiness Review:  A review to ensure all 
aspects of the modification are ready for 
installation, assembly, integration, and test.  The 
software, equipment, and production planning 
needed to modify the vehicle will be reviewed 
to ensure the modification can move ahead 
without the risk of rework.  

 Sept. 2017  

34 

Certification Review (Delivery Milestone):  A 
review in which the contractor provides 
evidence that the Crew Transportation System 
has met all NASA requirements and provides 
documentation of the crew safety and mission 
assurance risks.   

Aug. 2017  Jan. 2018  

Source:  NASA Office of Inspector General analysis of Boeing completed and upcoming contract milestones. 

a   These milestones were added or split through modifications to the contract.  

b   Upcoming completion dates are as of June 2016 and reflect Boeing’s most current expectation after the reevaluation of 

their Integrated Master Schedule. 
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 APPENDIX C:  SUMMARY OF SPACEX CONTRACT 

MILESTONES AND DATES  

Milestone 
Number 

Description 

Original 
Estimated 

Completion 
Date 

Added/Split 
Milestone 
Estimated 

Completion 
Datea 

Revised, 
Actual,  or 
Upcoming  

Completion 
Datesb 

1 

Certification Baseline Review:  A review to 
ensure baseline requirements are identified in 
line with NASA guidance; identify the current 
Crew Transportation System design baseline; 
define the plan and schedule to complete design, 
development, test, and evaluation and 
certification for the Crew Transportation System 
design, production, and operations; and define 
top safety, technical, cost, and schedule risks.  

Nov. 2014  Dec. 2014 

2 

Avionics Test Bed Activation:  Flight-like avionics 
and flight-like harnessing are developed and built 
to perform system-level testing, demonstration, 
and validation of avionics hardware and software 
capabilities.  

May 2015  July 2015 

3 
Initial Propulsion Module Testing Complete:  
Conduct testing of a flight-representative Crew 
Dragon spacecraft propulsion system.  

Apr. 2015  Oct. 2015 

4 
Validation Propulsion Module Testing 
Complete:  Split milestone from Initial Propulsion 
Module Testing Complete.  

 Aug. 2016  

5 

Critical Design Review:  A review to ensure that 
the detailed Dragon-Falcon 9 System design will 
satisfy all applicable requirements with adequate 
margins; is sufficiently mature to proceed with 
fabrication, assembly, integration, and test; and 
has completed the product verification and 
validation plans with NASA’s approval.   

June 2015  Nov. 2015 

6 
Delta Critical Design Review:  Split milestone 
from Critical Design Review.  

 Dec. 2015  

7 
Delta Critical Design Review 2:  Split milestone 
from Critical Design Review.   

 Aug. 2016  

8 
Docking System Qualification Complete:  Qualify 
the docking system to the requirements and test 
with a fully functional qualification unit.  

Aug. 2015  Dec. 2015 
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Milestone 
Number 

Description 

Original 
Estimated 

Completion 
Date 

Added/Split 
Milestone 
Estimated 

Completion 
Datea 

Revised, 
Actual,  or 
Upcoming  

Completion 
Datesb 

9 

Propulsive Land Landing Test Complete:  
Conduct a propulsive landing test of Dragon 
under nominal hardware conditions.  The vehicle 
will be dropped from an altitude sufficient to 
deploy parachutes and approach the landing 
burn under flight-like conditions. The intent of 
the test is to integrate the parachute, navigation, 
and propulsion systems into Dragon to 
demonstrate landing with command and control, 
as well as data acquisition.  (Renamed Propulsive 
Descent Test Complete per SpaceX request)  

Sept. 2015  Dec. 2015 

10 

Launch Site Operational Readiness Review for 
Crew:  A review to demonstrate that the launch 
site meets requirements with acceptable level of 
risk for completing the flight to the ISS without 
crew milestone; evaluation of the effectiveness 
of the pad escape system.  

Nov. 2015  Dec. 2015 

11 

Flight Test Without Crew Certification Review:  
A review to certify the design and safety of the 
flight to the ISS without crew; complete all 
requirements for the Dragon-Falcon 9 Crew 
Vehicle, ground segment, and mission operation 
elements in preparation for a mission to the ISS 
without crew.   

Dec. 2015  Sep. 2016 

12 

Environmental Control and Life Support System 
Integrated Test Complete:  Demonstrate that 
the Crew Dragon Environmental Control and Life 
Support System will support the metabolic loads 
of the crew and provide the conditions needed 
to sustain human life onboard the Dragon 
spacecraft during a nominal mission.  

Feb. 2016  July 2016 

13 

Flight to ISS Without Crew:  To conduct a flight 
test of the Dragon-Falcon 9 Crew Vehicle without 
crew; to provide early demonstration and risk 
reduction of the Dragon-Falcon 9, ground 
segment, and mission operations elements.  

Mar. 2016  Dec. 2016 

14 

Parachute Qualification Complete:  To conduct a 
series of tests on the parachute system in 
nominal and off-nominal configurations, 
enveloping conditions for abort and nominal 
entry scenarios.  

Apr. 2016  Jan. 2017 

15 
Spacesuit Qualification Testing Complete:  To 
conduct a series of tests on the space suit to 
qualify the design for flight.  

May 2016  Sept. 2016 
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Milestone 
Number 

Description 

Original 
Estimated 

Completion 
Date 

Added/Split 
Milestone 
Estimated 

Completion 
Datea 

Revised, 
Actual,  or 
Upcoming  

Completion 
Datesb 

16 

Launch Site Operational Readiness Review for 
Crew:  A review to demonstrate the readiness of 
the launch complex crew ingress/egress system 
to show that the system meets all requirements 
with acceptable risk.  

June 2016  June 2016 

17 

Design Certification Review:  A review to 
demonstrate that the Crew Transportation 
System and operations meet all applicable 
requirements; demonstrate schedule 
performance; and define top safety, technical, 
cost, and schedule risks.  

July 2016  Jan. 2017 

18 

Flight Test Readiness Review:  A review to 
demonstrate readiness to conduct a crewed 
flight test and defines a risk baseline for crewed 
flight test activities.  

Sept. 2016  Mar. 2017 

19 

Flight to ISS With Crew:  Conduct a second test 
flight of the crew system, this time with crew, to 
provide an early demonstration and risk 
reduction of the system for operational missions.  

Oct. 2016  Apr. 2017 

20 

Operational Readiness Review:  A review to 
demonstrate that the Crew Transportation 
System characteristics and the procedures used 
in operations reflect the deployed state of the 
system; evaluation of all project and support 
hardware, software, personnel, and procedures 
to ensure flight and associated ground systems 
are in compliance with program requirements 
and constraints.  

Jan. 2017  July 2017 

21 

Certification Review:  A review in which the 
contractor provides evidence that the Crew 
Transportation System has met all NASA 
requirements and provides documentation of 
the crew safety and mission assurance risks.   

Apr. 2017  Oct. 2017 

Source:  NASA Office of Inspector General analysis of SpaceX completed and upcoming contract milestones. 

a  These milestones were added or split through modifications to the contract.  

b  Upcoming completion dates reflect SpaceX’s most current expectation as of June 2016. 
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 APPENDIX D:  MANAGEMENT’S COMMENTS 
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(Assignment No.  A-15-010-00) 

 APPENDIX E:  REPORT DISTRIBUTION 

National Aeronautics and Space Administration 

Administrator 
Deputy Administrator 
Associate Administrator 
Chief of Staff 
Deputy Chief of Staff 
Associate Administrator, Human Exploration and Operations Mission Directorate 
Director, Commercial Spaceflight Development 
Director, Johnson Space Center 
Director, Kennedy Space Center 
Manager, Commercial Crew Program 

Non-NASA Organizations and Individuals 

Office of Management and Budget 
Deputy Associate Director, Energy and Space Programs Division 

Government Accountability Office 
Director, Office of Acquisition and Sourcing Management 

Congressional Committees and Subcommittees, Chairman and Ranking Member 

Senate Committee on Appropriations 
 Subcommittee on Commerce, Justice, Science, and Related Agencies 

Senate Committee on Commerce, Science, and Transportation 
 Subcommittee on Space, Science, and Competitiveness 

Senate Committee on Homeland Security and Governmental Affairs 

House Committee on Appropriations 
Subcommittee on Commerce, Justice, Science, and Related Agencies 

House Committee on Oversight and Government Reform 
Subcommittee on Government Operations 

House Committee on Science, Space, and Technology 
Subcommittee on Oversight 
Subcommittee on Space 
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