
AUGUST 15, 2013 
 

AUDIT REPORT 
 

REPORT NO. IG-13-022 (ASSIGNMENT NO. A-12-002-00) 

 
OFFICE OF AUDITS 

 

 
 
 
 

STATUS OF NASA’S DEVELOPMENT OF THE 
MULTI-PURPOSE CREW VEHICLE 

 
 
 
 

 
OFFICE OF INSPECTOR GENERAL 

 
 
 
 
 

 

 

 

National Aeronautics and  
Space Administration 

 
  
 



 
 

 
  REPORT NO. IG-13-022  

 

Final report released by: 

 
 
Paul K. Martin 
Inspector General 

Acronyms 
 

CEV Crew Exploration Vehicle 
ESA European Space Agency 
FY Fiscal Year 
GAO Government Accountability Office 
GSDO Ground Systems Development and Operations 
ISS International Space Station 
MPCV Multi-Purpose Crew Vehicle 
OMB Office of Management and Budget 
OIG Office of Inspector General 
PDR Preliminary Design Review 
SLS Space Launch System 
 



AUGUST 15, 2013 
 

  

 
 REPORT NO. IG-13-022   

 

 
OVERVIEW 

 
STATUS OF NASA’S DEVELOPMENT OF THE  

MULTI-PURPOSE CREW VEHICLE 

The Issue  

In April 2013, NASA announced plans for a mission by 2025 to identify, capture, and 
relocate an asteroid while emphasizing that Mars is its ultimate destination for beyond 
low Earth orbit exploration.  Some Members of Congress, however, advocate human 
exploration and landing on the moon as the next step in human exploration for NASA.  
Whatever the destination, successful development of the crew capsule known as the 
Multi-Purpose Crew Vehicle (MPCV) is critical to the overall success of NASA’s 
exploration efforts.    

Originally known as the Crew Exploration Vehicle (CEV), the MPCV is an outgrowth of 
NASA’s defunct Constellation Program.  Following cancellation of the Constellation 
Program in February 2010, Congress passed the NASA Authorization Act of 2010 
requiring the Agency to use, to the extent practicable, the existing contracts, investments, 
workforce, and capabilities of the CEV to develop the MPCV.  The Act also set the goal 
of achieving full operational capability for the MPCV no later than December 2016.   

The MPCV Program has seen its funding reduced from what the Program expected to 
receive during the Constellation Program, and now anticipates receiving a flat budget 
profile of approximately $1 billion per year for the remainder of the 2010s and into the 
2020s.1  Given this budget profile, NASA is using an incremental development approach 
under which it allocates funding to the most critical systems necessary to achieve the next 
development milestone rather than developing multiple systems simultaneously as is 
common in major spacecraft programs.  NASA officials expect this approach will allow 
the Program to make early progress and use test flights to reduce risk on several key 
systems.  However, prior work from the NASA Office of Inspector General has shown 
that delaying critical development tasks increases the risk of future cost and schedule 
problems.  Moreover, NASA Program officials admit that this incremental development 
approach is not ideal, but assert that it is the only feasible option in the current budget 
environment. 

As adjuncts to the MPCV Program, NASA is developing a new “heavy lift” rocket 
known as the Space Launch System (SLS) to launch the MPCV, as well as the Ground 
Systems Development and Operations (GSDO) Program to support both the capsule and  

                                                 
1  Additionally, in 2009, NASA allocated $166 million of the $1 billion it received as part of the American 

Recovery and Reinvestment Act of 2009 to development of the MPCV.   
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the rocket.  The Agency has also formed a partnership with the European Space Agency 
(ESA) to provide the MPCV Service Module, a critical component of the new spaceflight 
system. 

We evaluated NASA’s management of the MPCV Program in light of the directives in 
the Authorization Act and subsequent changes in national space exploration priorities, 
Program focus, and funding profiles.  Specifically, we reviewed the Program’s 
development approach, its progress in meeting cost and schedule goals and overcoming 
technical challenges, and its coordination with the SLS and GSDO programs and ESA.  
We also reviewed NASA’s use of and accounting for American Recovery and 
Reinvestment Act of 2009 funds.  Details on our scope and methodology can be found in 
Appendix A. 

Results  

MPCV is one of three key components of NASA’s efforts to continue human space 
exploration beyond the International Space Station (ISS) and low Earth orbit.  
Consequently, its successful development is critical to the overall success of the 
Agency’s human exploration efforts.  Constrained funding for the MPCV forced Program 
managers to adopt a less-than-optimal incremental development approach in which 
elements necessary to complete the most immediate tests are given priority while 
development and testing is delayed on other important but less time sensitive aspects of 
the Program.  While this may be the only realistic and affordable development approach 
available to NASA given the Program’s current funding profile, such an approach 
increases risks.   

Although we believe MPCV Program officials are managing the Program as effectively 
as they can within a constrained budget, we are concerned about the future of the 
Program given the risks associated with incremental development and dependencies on 
the SLS and GSDO programs and the ESA for delivery of the Service Module.  For 
example, the MPCV Program is beginning to experience testing delays that could result 
in schedule interruptions and cost increases down the road.  Specifically, test dates have 
slipped 4 years on the Ascent Abort-2 test and 9 months on the Exploration Flight Test-1.  
NASA has also delayed development of many of the life support systems required for 
crewed missions.  Similarly, reliance on timely progress of the SLS and GSDO programs 
and the ESA adds risk that is outside the control of the Program and could have a 
negative impact on the MPCV and NASA’s overall exploration mission goals.  

Even after the MPCV is fully developed and ready to transport crew, NASA will 
continue to face significant challenges concerning the long-term sustainability of its 
human exploration program.  For example, unless NASA begins a program to develop 
landers and surface systems, NASA astronauts will be limited to orbital missions using 
the MPCV.  Under the current budget environment, it appears unlikely that NASA will 
obtain significant funding to begin development of this additional exploration hardware, 
thereby delaying such development into the 2020s.  Given the time and money necessary 
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to develop landers and associated systems, it is unlikely that NASA would be able to 
conduct any surface exploration missions until the late 2020s at the earliest.  Finally, we 
determined that NASA properly tracked and accounted for its use of $166 million in 
American Recovery and Reinvestment Act of 2009 funds in developing the MPCV. 

Management Action  

Although we made no specific recommendations for corrective action, we encouraged 
NASA managers to be as transparent as possible when discussing the issues facing the 
MPCV Program and the risk associated with its incremental development.  We believe it 
vital that Congress and the public recognize that incremental spacecraft development is 
not an optimal way to sustain a human space program.  Further, NASA must continue 
their efforts to enhance communication between the MPCV, SLS, and GSDO programs 
to ensure that the schedules for these interdependent programs remain aligned. 

The Associate Administrator for the Human Exploration and Operations Mission 
Directorate agreed with the general observations made in the report and with our 
description of the risks created by the funding challenges that drove the Program to adopt 
an incremental development strategy.  In addition, he noted that the MPCV Program has 
made significant progress in mitigating the technical risks highlighted in the report, and 
that the MPCV, SLS, and GSDO programs actively participate in an integration process 
and governance structure with direct senior-level participation.  Similarly, he stated that 
the Program is building strong relationships and making progress with ESA to assure its 
contribution of a service module meets the required schedule.  Despite these efforts, the 
Associate Administrator noted that NASA must continue its efforts to enhance 
communication between the MPCV, SLS, and GSDO programs to ensure that the 
schedules for these interdependent programs remain aligned. 

Finally, the Associate Administrator stated that NASA managers are encouraged to be as 
transparent as possible when discussing the issues facing the MPCV Program and the 
risks associated with its incremental development.  Management’s full response is 
reprinted in Appendix B. 
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INTRODUCTION 

 

Background 

In 2006, NASA awarded Lockheed Martin a contract to begin development of the next 
generation crew capsule to carry astronauts into space.  Together with the Ares I and 
Ares V rockets and the Altair lunar lander, the vehicle – known as the Orion Crew 
Exploration Vehicle (CEV) – comprised a key component of the Agency’s Constellation 
Program.  NASA began developing the CEV and the Ares I with the goal of transporting 
crews to the International Space Station (ISS) as soon as possible following retirement of 
the Space Shuttle Program.  In addition, Constellation was supposed to enable human 
exploration beyond low Earth orbit using the “heavy lift” Ares V rocket.  NASA planned 
to use essentially the same crew vehicle for both Ares I and V types of missions, with the 
addition of fuel tanks to extend the capability of the CEV for missions beyond low Earth 
orbit.  

The architects of Constellation assumed a funding profile of approximately $10 billion 
per year for exploration.  However, when both the Space Shuttle and the ISS programs 
were extended beyond their respective planned ending dates of 2010 and 2016, the 
money from those programs that was supposed to be redirected to the Constellation 
Program was no longer available.  The shortfall in funding, coupled with technical 
problems relating to development of the Ares I and CEV, led NASA to delay 
development of the Ares V and the Altair lunar lander. 

In May 2009, while the Ares I and CEV were still early in development, the White House 
Office of Science and Technology chartered a committee to review NASA’s human 
spaceflight plans, including the Constellation Program.  The White House charged the 
Review of the U.S. Human Space Flight Plans Committee, known as the Augustine 
Committee, with ensuring that the nation was following the best path forward beyond the 
Space Shuttle Program and within the President’s budget profile.  The Committee 
concluded that without a significant increase in funding – estimated at $3 billion per year 
above the President’s fiscal year (FY) 2010 $6 billion budget for exploration – the 
Program would be unable to deliver a “heavy lift” vehicle until at least the late 2020s. 

The Augustine Committee also examined the design and development of the CEV and 
determined it would be acceptable for use in a human exploration program.  However, the 
Committee was concerned about the CEV’s recurring costs, which it estimated at 
approximately $600 million for each vehicle produced.  The Augustine Committee also 
predicted that NASA would need an additional 2 years beyond its planned date to 
complete development of the CEV and Ares I.  
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In February 2010, President Obama released a FY 2011 budget that eliminated all 
funding for the Constellation Program.  At that point in time, the CEV had completed its 
Preliminary Design Review (PDR) and was still in the early design phase.2     

Despite substantial opposition by members from both parties, Congress ultimately agreed 
to cancel the Constellation Program but directed NASA to develop a new “heavy lift” 
rocket, crew capsule, and related ground support infrastructure to enable human 
exploration beyond low Earth orbit.  Specifically, the NASA Authorization Act of 2010 
(Authorization Act or Act) directed the Agency to develop the Multi-Purpose Crew 
Vehicle (MPCV) and the Space Launch System (SLS) using the existing contracts, 
investments, workforce, and capabilities from the Space Shuttle and the Constellation 
programs “to the extent practicable.”   

The Act set the goal of achieving full operational capability for the MPCV no later than 
December 31, 2016, and directed NASA to design the MPCV with the following 
minimum capabilities: 

 serve as the primary crew vehicle for missions beyond low Earth orbit; 

 conduct regular in-space operations, such as rendezvous, docking, and 
extra-vehicular activities in conjunction with payloads delivered to the ISS; 

 provide an alternative means of delivery of crew and cargo to the ISS in the event 
commercial or partner-supplied vehicles are unable to do so; and  

 have the capacity for efficient and timely evolution, including insertion of new 
technologies. 

As shown in Table 1, the MPCV Program received a total of $3.6 billion for FYs 2011 
through 2013. 

  

 
                                                 
2  The PDR is a key milestone in space systems development because it demonstrates that a program’s 

preliminary design meets all system requirements with acceptable risk and within cost and schedule 
constraints.  A successful PDR establishes the basis for proceeding with a program’s detailed design 
stage. 

Table 1:  Funding Received by MPCV 
($ in billions) 

Fiscal Year MPCV Appropriations 
2011 $1.2  
2012 $1.2  
2013 $1.2  

Total $3.6  

Source:  Appropriations Acts for FYs 2011, 2012, and 2013.  
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The $3.6 billion received by the MPCV Program was a reduction of over $1.8 billion or 
34 percent of the funding NASA expected to receive in the last CEV budget request 
submitted prior to cancellation of the Constellation Program.  Moreover, the MPCV 
Program anticipates a flat budget profile of approximately $1 billion per year for the 
remainder of the decade and into the 2020s.  Assuming this budget profile and current 
development schedule, NASA plans to spend approximately $16.5 billion developing its 
crew vehicle by the time of the first crewed flight currently planned for 2021. 

Recently, the National Research Council echoed the Augustine Committee’s concerns 
about inadequate funding for NASA’s human exploration program.  In a December 2012 
report assessing NASA’s strategic direction and agency management, the National 
Research Council concluded that “there is a significant mismatch between the programs 
to which NASA is committed and the budgets that have been provided or anticipated.  
The approach to and pace of a number of NASA’s programs, projects, and activities will 
not be sustainable if the NASA budget remains flat, as currently projected.”3  The 
National Research Council also noted that it was not clear that even the $3 billion annual 
infusion recommended by the Augustine Committee just a few years earlier would be 
sufficient to cover the exploration missions under consideration, specifically crewed 
missions to an asteroid and then Mars.  

As shown in Table 2, the President’s FY 2014 budget requests $3.1 billion for 
exploration in FY 2014 and then remains essentially flat each subsequent year through 
FY 2018.4  That level of funding is about one-third of the $9 billion the Augustine 
Committee concluded would be required annually to develop and maintain a viable 
human exploration program beyond low Earth orbit.   

 

 
                                                 
3  “NASA’s Strategic Direction and the Need for a National Consensus,” Committee on NASA’s Strategic 

Direction; Division on Engineering and Physical Sciences; National Research Council, 2012, 
ISBN 978-0-309-31354-4. 

4  Includes funding for the MPCV, SLS, and Ground Systems Development and Operations (GSDO) 
programs, and funding for Exploration Research and Development, including Human Research and 
Advanced Exploration Systems.  

Table 2:  Exploration Research and Systems Development Budget Request Profile 
($ in billions) 

Fiscal Year 
President’s Budget Request Profile for  

NASA Exploration 

2014 $3.10 
2015 $3.13 
2016 $3.15 
2017 $3.21 
2018 $3.22 

Source:  NASA.   
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Figure 1 illustrates key events in the development of the CEV/MPCV crew capsules.  

Figure 1:  CEV and MPCV Timeline of Significant Events 
 

 
 
Source:  NASA.   

Overview of the MPCV.  NASA is building the MPCV to support a four-person crew 
for up to 21 days on a beyond low Earth orbit mission.5  Run out of the Johnson Space 
Center (Johnson), the MPCV is comprised of three elements:  the Crew Module, the 
Service Module, and the Launch Abort System.   

 The Crew Module houses the flight crew and functions as the command, control, 
communications, and navigation center of the spacecraft.   

 The Service Module provides propulsion, life support, and power for the Crew 
Module.   

 The Launch Abort System is used in case of an emergency that requires 
separation of the Crew Module from the launch vehicle and consists of a nose 
cone, three motors, and a shroud (see Figure 2).   

  

                                                 
5  Longer missions would require additional modules that would connect to the MPCV in order to sustain 

life past 21 days.  
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A Spacecraft Adapter connects the launch vehicle to the Crew Module, Service Module, 
and Launch Abort System.   

Figure 2: MPCV 

 
Source: NASA. 

Additional Elements of the Human Exploration Program.  In addition to the MPCV 
Program, NASA has established the SLS Program to develop the rocket that will launch 
the MPCV and the GSDO Program to develop the infrastructure required for processing 
and launching the SLS and MPCV.  The Agency has also formed a partnership with the 
European Space Agency (ESA) to provide the MPCV Service Module for at least one test 
flight. 

  



INTRODUCTION 
 

  

 
6  REPORT NO. IG-13-022  

 

Space Launch System.  The Authorization Act directs NASA to develop the SLS to 
access space beyond low Earth orbit.  NASA plans to use the SLS, which will be the 
most powerful U.S. rocket since the Saturn V took astronauts to the moon, to launch the 
MPCV into orbit.  NASA expects the SLS to serve as the cornerstone for its future 
human space exploration to an asteroid or Mars.  The Marshall Space Flight Center hosts 
the SLS Program. 

Ground Systems Development and Operations.  NASA will launch the MPCV from 
Pad B at the Kennedy Space Center (Kennedy), which hosts the Program.  The GSDO 
Program is developing the launch site infrastructure to prepare, assemble, test, and launch 
the MPCV and SLS.   

Accordingly, the GSDO Program must coordinate closely with the MPCV and SLS 
programs to connect the crew vehicle to the SLS and transport the integrated vehicle to 
the launch pad.   

European Space Agency.  In January 2013, NASA and the ESA announced that ESA 
would supply the Service Module for NASA’s Exploration Mission-1 scheduled for 2017 
as a means of paying off barter debt ESA owes NASA for ISS operating expenses.6  ESA 
will also provide spare hardware for Exploration Mission-1 and sustaining engineering 
that could be used for Exploration Mission-2.7  

The ESA plans to model the Service Module on ESA’s Automated Transfer Vehicle, 
which has successfully delivered supplies to the ISS on four occasions.  NASA will 
provide the main engine and other miscellaneous parts for the ESA module and Lockheed 
Martin, the MPCV prime contractor, will integrate the module with the rest of the 
spacecraft.  Because the Service Module is a vital part of the MPCV, the agreement 
between the two space agencies puts ESA on the Program’s critical path and creates an 
additional dependency that NASA must manage.8 

In addition to MPCV, SLS, and GSDO activities, NASA needs to develop additional 
hardware, such as habitation modules and landers, in order to use the MPCV to perform 
planetary surface exploration missions.  No such hardware is currently in development. 
 
American Reinvestment and Recovery Act of 2009 (Recovery Act).  NASA allocated 
$166 million of the $1 billion of Recovery Act funds it received in 2009 to the MPCV 
Program. 

 

                                                 
6  Bartering is the trading of a product or service for another, generally with no exchange of money.    
7  Sustaining engineering refers to activities required to support a program during its operational phase. 
8  The term critical path describes a sequential path of tasks in a program schedule through completion.  

Any significant slippage of tasks in the critical path will increase the program’s duration and, most likely, 
its cost. 
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Objectives 

We evaluated NASA’s management of the MPCV Program in light of the directives in 
the Authorization Act and subsequent changes in national space exploration priorities, 
Program focus, and funding profiles.  Specifically, we reviewed the Program’s 
development approach, its progress in meeting cost and schedule goals and overcoming 
technical challenges, and its coordination with the SLS and GSDO programs and ESA.  
We also reviewed the procedures MPCV officials followed for spending and tracking the 
$166 million in Recovery Act funds the Program received.  See Appendix A for details of 
the audit’s scope and methodology and our review of internal controls. 
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MULTI-PURPOSE CREW VEHICLE PROGRAM FACES 

SIGNIFICANT RISKS IN MEETING NASA’S 
HUMAN EXPLORATION GOALS 

 
The MPCV Program faces significant risks in meeting NASA’s goal of human 
exploration beyond low Earth orbit.  Foremost is a constrained funding profile that 
has forced the Agency to adopt an incremental development approach under which it 
allocates funding to the most critical systems necessary to achieve the next 
development milestone rather than to developing multiple systems simultaneously as 
is common in major spacecraft programs.  Although the only practical solution given 
the Program’s overall funding level, this approach increases the risk of cost overruns 
and schedule delays because it postpones critical tests and integration tasks until later 
in development.  In addition, the Program faces significant technical challenges, 
including heat shield issues, delays in producing engineering drawings, and concerns 
about vehicle weight.  Finally, the MPCV’s overall success will rely in great measure 
on the timing and success of the other elements of NASA’s human exploration 
program – the SLS and the GSDO programs – as well as its partnership with the 
ESA on the MPCV Service Module.  Schedule delays or cost overruns on any of 
these interdependent components could negatively affect the MPCV Program. 

Incremental Development Approach Increases Risk of Cost 
Overruns and Schedule Delays 

The incremental development approach NASA has adopted for the MPCV puts the 
Program at risk for increased cost and schedule delays.  Prior audit work by the NASA 
Office of Inspector General (OIG) and the Government Accountability Office (GAO) has 
shown that the most effective budget profile for large and complex space system 
development programs like the MPCV is steady funding in the early stages of 
development and increased funding during the middle stages of development.9  As 
depicted in Figure 3, the GAO Cost Estimating and Assessment Guide illustrates a typical 
space system lifecycle model and shows a bell-shaped funding curve for research, 
development, testing, and evaluation because more resources are needed as development 
progresses and programmatic risks are identified and remediated.  In contrast, MPCV’s 
budget profile through at least 2018 remains flat.  MPCV Program officials 
acknowledged that a flat funding trajectory is not optimal and increases the risk that 
costly design changes may be needed later in the Program when they begin to integrate 
and test the capsule with other Program elements.     

 

                                                 
9  NASA OIG, “NASA’s Challenges to Meeting Cost, Schedule, and Performance Goals,” (IG-12-021, 

September 27, 2012), and GAO, “GAO Cost Estimating and Assessment Guide,” (GAO-09-3SP, 
March 2009). 



RESULTS 
 

  

 
 REPORT NO. IG-13-022  9 

 

Figure 3:  Lifecycle Funding Profile for Space System Development 

 
Note: O&M = operations and maintenance; RDT&E = research, development, test, and evaluations;  
SV = space vehicle; EOL = end of life; ATP = authority to proceed; IOC = initial operational capacity; and 
FOC = full operational capacity. 

Source:  GAO. 

The MPCV Program received $1.2 billion each year for FY 2011 though FY 2013.  
According to the President’s FY 2014 Budget Request, MPCV Program managers expect 
their budget to be “flat-lined” at $1 billion per year through at least 2018.  In fact, due to 
inflation, MPCV’s flat budget profile actually represents a reduction in out-year 
purchasing power.   
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Figure 4:  MPCV Budget Profile 

Source:  OIG analysis of budget data obtained from NASA.
 
The MPCV Program has experienced significant budget reductions in the development 
phase, which Program officials say has made it difficult to plan and execute a viable 
development schedule.  For example, NASA has delayed development of life support 
systems and some avionics due to budget constraints.  The Aerospace Safety Advisory 
Panel – an advisory group that evaluates NASA’s safety performance – considers the 
MPCV’s flat budget profile the Program’s biggest risk.10 

Incremental Development.  To adapt to MPCV’s flat budget profile, Program managers 
have implemented an incremental development approach under which they allocate 
available funding to the most critical systems needed to meet the next development 
milestone.  For example, according to MPCV Program managers, current work is focused 
primarily on the systems needed to achieve the objectives of the first two flight tests, 
while postponing development and testing of life support systems not needed until the 
first crewed flight.  In addition, lack of adequate funding at this point in the Program’s 
development cycle also requires Program managers to defer an in-flight launch abort test 
for 4 years. 

Given the Program’s constrained funding profile, we appreciate that NASA managers 
have few options apart from an incremental development approach.  However, prior work 
                                                 
10 Aerospace Safety Advisory Panel, “Annual Report for 2012,” (January 9, 2013).  Exploration Systems 

Development “has a ‘flat budget’ that by nature causes phasing and integration compromises for a 
program that needs a classic skewed bell curve for development.  NASA should continue to monitor the 
funding going forward and be prepared to mitigate any mission and safety concerns should future NASA 
budgets be significantly reduced due to the prevailing fiscal environment.”    
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by the OIG has shown that delaying critical development tasks in complex spaceflight 
development programs increases the risk of cost and schedule problems and causes 
development of critical technologies to be deferred to later program phases when 
integration may be more difficult or the costs of material and labor greater.  Shifting tasks 
to later program phases also results in higher fixed costs, including sustaining a standing 
work force or adding shifts later in development in an attempt to make up for lost time. 

For its part, NASA acknowledges the risks associated with incremental development of 
the MPCV, noting in its Program Plan that “this cost-driven approach may yield 
incomplete development, verification, or validation testing and drive the Program to 
assume much higher risk in achieving human spaceflight objectives.”   

MPCV Program Experiencing Schedule Delays  

While many of the risks inherent in an incremental development approach are not likely 
to occur until later in development, the MPCV Program has already experienced schedule 
delays.  Most importantly, the Program will not meet the Authorization Act’s goals of 
achieving full operational capability for the MPCV by 2016 or providing a backup to 
commercial companies to transport crew to the ISS.  NASA plans to delay delivery of 
several systems required to “human rate” the MPCV and, as a result, the Agency does not 
expect the spacecraft to be available for crewed operations until 2021 (a year later than 
the currently scheduled retirement date for ISS operations).11  To achieve a crewed flight 
in 2019, NASA estimates the MPCV Program would need approximately $1 billion more 
in total than it is currently expected to receive during the next 5 years.  An additional 
$300 million would be required to equip the MPCV with a docking mechanism/hatch, 
ISS power and communications equipment, and mission unique software and other 
hardware needed for it to serve as a backup transport vehicle to the ISS.  

NASA has planned four flights to test critical MPCV mission systems and demonstrate 
performance of its various flight systems: 

1. Exploration Flight Test-1:  an un-crewed flight planned for 2014 that will orbit 
the Earth twice before re-entering the atmosphere.  
 

2. Exploration Mission-1:  an un-crewed mission planned for 2017 that will orbit the 
Moon before returning to Earth. 
 

3. Ascent Abort-2:  test of the abort system that separates the Crew Module from the 
launch vehicle in a high altitude environment scheduled for 2018. 
 

4. Exploration Mission-2:  a crewed lunar orbit mission scheduled for 2021.   
 
                                                 
11 A human-rated system accommodates human needs, controls hazards with sufficient certainty to be 

considered safe for human operations, and provides the capability to safely recover from emergencies.  
Human rating is an integral part of all activities throughout the lifecycle of the system. 
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However, NASA has delayed two key tests of MPCV systems in the near term.  As 
shown in Figure 5, NASA has delayed the Ascent Abort-2 test 4 years and the 
Exploration Flight Test-1 9 months.  Additionally, under the Program’s incremental 
development strategy NASA has delayed development of many of the life support 
systems required for performing crewed missions.  As a result, many of the capabilities 
needed to sustain life onboard the vehicle will not be fully proven until Exploration 
Mission-2, the Program’s first crewed mission.  For example, NASA originally planned 
to test the air revitalization system that circulates and filters air in the crew module on 
Exploration Flight Test-1 in 2014.  However, MPCV Program managers have delayed 
testing these systems under flight conditions until Exploration Mission-2, the first crewed 
flight.   

Figure 5:  MPCV Completion Dates for Critical Tests 
 

Source:  NASA. 

Deferring testing of subsystems in complex development programs can result in serious 
problems not being identified until latter stages of development, requiring significant 
time, money, and effort to overcome.  Although testing delays have not yet resulted in the 
delay of an SLS planned launch date, pushing out testing has narrowed the cushion of 
time the MPCV Program will have to address any issues uncovered during testing.  Up to 
this point, the most significant delay was the 4-year postponement of the Ascent Abort-2 
test needed to validate the launch abort system as the spacecraft breaks the speed of 
sound.  NASA had scheduled this test for 2014, approximately 3 years before the launch 
of Exploration Mission-1 and approximately 7 years before the Program’s first scheduled 
crewed flight.  However, in light of budget constraints, the test is now scheduled for 
2018, 3 years before the first crewed flight.  This cuts nearly in half the time the Program 
will have to address any issues discovered during the test before the crewed flight.  
MPCV Program managers consider this an acceptable development risk for the abort 
system given the system maturity demonstrated in the successful first test of the launch 
abort system in 2010.  Nevertheless, MPCV Program managers acknowledge that 
unanticipated technical issues with the abort test could increase the risk of cost increases 
and schedule delays for NASA’s exploration program.  
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The Exploration Flight Test-1 delay was largely due to the limited availability of a launch 
vehicle to conduct the test as well as the need to correct unforeseen technical issues 
associated with heat shield, avionics, and spacecraft system integration conducted in 
FY 2012.12  The extra time and expense in addressing these technical issues could have a 
cascading effect on the MPCV’s Program schedule and the funding available for future 
tests.  Under NASA’s incremental development approach, teams will not begin working 
on Exploration Mission-1 until the first test flight is completed.  Consequently, any 
delays in the first test flight will likely delay the first crewed flight.  

MPCV Program managers told us they plan to draw funding from the Program’s 
management reserves to prioritize Exploration Mission-1 development activities in order 
to meet that mission’s FY 2017 test date.13  While Program officials expect that these 
extra funds will cover Exploration Mission-1 costs and keep the flight on schedule, they 
concede that the Program’s overall management reserves may not be adequate to cover 
unforeseen technical challenges associated with Exploration Mission-2.  Currently, 
Exploration Mission-2’s internal cost and schedule targets anticipate 1 year of budget and 
schedule reserve.  Of the more than $1 billion of MPCV budget reserves, approximately 
$870 million are budgeted for FYs 2019 to 2021 for Exploration Mission-2.  However, 
these reserves could be dramatically reduced if diverted to the earlier Exploration 
Mission-1 flight, leaving an inadequate amount of reserves to complete Exploration 
Mission-2 on schedule. 

MPCV Program Must Still Overcome Technical Challenges 

Moving forward, the MPCV Program’s ability to meet cost, schedule, and performance 
targets will depend on its ability to overcome technical challenges inherent in any 
large-scale, complex development program.  While NASA has made progress on 
mitigating risks to the Program, problems persist with mass reduction, spacecraft test 
verification, heat shields, and engineering drawing release rates.  

NASA uses risk management as a tool to identify unanticipated problems that could 
adversely affect a program’s performance, schedule, cost, or safety.  The Agency rates 
risks as high, moderate, or low based on the combination of their likelihood and 
consequence.14  The MPCV Program is tracking 248 risks – 61 high, 110 moderate, 

                                                 
12 Program officials explained that although the MPCV Program experienced an approximate 4 month 

delay in development due to technical challenges, the development challenges were superseded by a 
9 month delay (from December 2013 to September 2014) because of the limited availability of a launch 
vehicle to conduct the test.   

13 A management reserve is an amount in a program’s budget set-aside for “known unknowns” – previously 
identified risks such as the heat shield production schedule. 

14 The MPCV Program identifies risks and concerns, analyzes them, decides how to address them, and 
tracks and controls them.  Risks are scored and assessed based on likelihood and consequence with 
likelihood scores ranging from 1 to 5.  Consequence scores also range from 1 to 5 using four categories:  
safety, performance, cost, and schedule.  A risk’s composite consequence score is the highest value from 
these four categories.  Finally, each risk is given an overall rating of high, moderate, or low based on the 
combination of its likelihood and consequence scores. 
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30 low, and 47 that have not yet been rated.  The following are examples of significant 
ongoing technical risks to the MPCV Program:  

 Spacecraft Weight.  According to Program officials, the MPCV needs to weigh 
73,500 pounds or less at lift off to meet Program specifications and safety 
requirements.  When the Exploration Mission-2 mass reduction activity began in 
FY 12, the projected total weight of the crewed mission was 78,944 pounds, or 
more than 7 percent over target weight.  While MPCV has made progress in 
identifying and implementing weight reductions, concerns exist that these efforts 
will not be sufficient to alleviate the issue.  Failure to address the weight issue in a 
timely manner could force NASA to change the mission objectives of Exploration 
Mission-2 in order to meet the scheduled launch date for the mission.  Further 
mass reductions would then be implemented incrementally on subsequent flights 
based on actual mission experience.  

 Vehicle Test and Verification Plan.  MPCV Program officials consider the 
Vehicle Test and Verification Plan a “high” risk because the Program has 
eliminated or combined several tests due to funding issues.  Generally, 
eliminating or reducing the amount of planned testing increases the overall risk 
that a program will not be able to achieve its goals.  For example, Program 
officials eliminated thermal vacuum testing from Exploration Mission-1 and 
deferred other testing from Exploration Mission-1 to Exploration Mission-2.  
Changes to the test plans will decrease the amount of integrated testing and 
increase reliance on individual component and subsystem testing.  Program 
officials said they recognize the lack of integrated testing may increase technical 
risks to development of the spacecraft’s Environmental Control and Life Support 
System.   

 Cracking of Heat Shield.  The MPCV applies a material known as Avcoat, which 
was also used on Apollo spacecraft, to the capsule’s heat shield to serve as a 
protective barrier during re-entry into the Earth’s atmosphere.  Unfortunately, the 
material has shown tendencies to crack under thermal conditions similar to those 
the capsule will experience during the mission in the deep space environment 
prior to reentering the Earth’s atmosphere.  Program officials have instituted a 
number of risk mitigation activities, including material testing, stress analysis, and 
computer simulation designed to lower the likelihood of surface cracking and to 
demonstrate heat shield integrity should cracking occur.  MPCV officials have 
also implemented design controls to limit the in-space Avcoat temperature 
extremes on the Exploration Flight Test-1 heat shield.  One of the primary goals 
of this first flight test will be to validate these efforts and fully demonstrate that 
the heat shield will meet requirements.  If the heat shield cracking degrades below 
mission requirements, the Program’s schedule will be impacted while officials 
develop a solution.  
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 Heat Shield Production Schedule.  The heat shield may not be completed and 
delivered to Kennedy to begin MPCV assembly, testing, and launch operations 
activities in time for Exploration Flight Test-1.  NASA asked the manufacturer of 
Avcoat to restart the production line for the MPCV.  However, manufacturing has 
been slow due to the availability of parts, fabrication complexity, and staffing and 
training issues.  NASA is working with the manufacturer to mitigate this schedule 
risk.  Because the Avcoat material is unique, NASA has no alternative for using a 
substitute material. 

 Engineering Drawing Release Rate.  Problems with the computer systems that 
manage engineering data and drawings have caused design engineers to 
experience 3 to 5 hours of delay per day when performing routine tasks such as 
extracting drawings from the database.  Although the computer system has been 
upgraded and processes have been refined to help alleviate these delays, there is a 
risk that not all of the required drawings will be released in time to meet 
Exploration Mission-1’s scheduled flight date of December 2017.   

Dependency on Progress of Other Programs Could Hinder MPCV 
Development 

In addition to its own challenges, the MPCV Program’s success relies, in large part, on 
the success of the other programs integral to NASA’s plans for exploration beyond low 
Earth orbit, specifically the SLS and GSDO programs and the ESA-provided Service 
Module.  The evolving configuration requirements among the programs necessitate close 
coordination, and significant delays in any component will affect NASA’s overall time 
frame for human space exploration.  

Differences in Stages of Development.  One of the primary challenges facing NASA is 
that the MPCV is a legacy system from the Constellation Program, while the SLS rocket 
launch system is based on a platform that is vastly different and not derived from the 
Ares V heavy lift rocket that was being designed under the Constellation Program.  
Therefore, the MPCV is much farther along in development than the SLS and GSDO 
programs.  As shown in Figure 6, NASA divides the lifecycle of its spaceflight programs 
into two major phases – formulation and implementation – that are further divided into 
phases A through F.  Phases A and B consist of formulation and C through F consist of 
implementation.  This structure allows managers to assess the progress of their programs 
at key decision points in the process.  Generally speaking, programs that stay within the 
parameters of their plans and other governing agreements proceed to the next phase. 
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Figure 6:  Simplified Lifecycle Phases
 

Source:  NASA Schedule Management Handbook.

The Constellation Program’s CEV Project successfully completed PDR at the end of 
Phase B in August 2009.  This means that the Program demonstrated that its preliminary 
design met all system requirements with acceptable risk and within cost and schedule 
constraints.15  CEV Project managers were preparing to proceed to Phase C of the 
implementation phase when the Constellation Program was cancelled.  On the other hand, 
the SLS and GSDO programs are still in the early design phases.  SLS just completed its 
PDR in July 2013 while GSDO has not yet completed its PDR. 

Efforts to Coordinate Programs.  Recognizing that the programs are at different stages 
of development, NASA management has taken action to synchronize the MPCV Program 
with the development schedules for the SLS and GSDO programs.  For example, instead 
of proceeding to the implementation phase, officials directed the MPCV Program to 
coordinate its development with the SLS and GSDO programs and remain in the 
formulation phase until the rocket development and ground system programs were more 
mature.  In extending the formulation phase for the MPCV Program, managers revised 
the Program’s Key Decision Points and other developmental milestones to better align 
with the SLS and GSDO programs.  Figure 7 illustrates the revised development schedule 
for the CEV Project and the MPCV, SLS, and GSDO programs. 

 

 

 

                                                 
15 A successful PDR establishes the basis for proceeding with a program’s detailed design phase. 
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Figure 7:  Milestone Reviews for CEV, MPCV, SLS, and GSDO 

Source:  NASA. 

 
MPCV Program managers stated that revising the developmental milestones should help 
ensure that they can validate integration points and design changes between the CEV and 
MPCV that resulted from the selection of the SLS as the new launch vehicle.  Under the 
revised schedule, NASA plans to conduct another PDR for the MPCV Program in 
April 2014, which is after the SLS PDR that was completed. 

In addition to aligning schedules, NASA has taken other steps to coordinate the MPCV, 
SLS, and GSDO programs.  For example, the Agency established an Exploration Systems 
Integration structure that delegates authority to make the majority of cross-program 
integration decisions by leaders residing in each of the programs.  Teams from the three 
programs communicate requirements, and assess budget and cost implications of 
changing assumptions and configurations as the programs evolve.  

MPCV Program officials must also coordinate with ESA, which is supplying the Service 
Module for Exploration Mission-1.  For the MPCV Program to stay on schedule for the 
planned 2017 launch of Exploration Mission-1, ESA will have to provide the Service 
Module by 2016.  Although the Module will be based on a proven design that has 
delivered supplies to the ISS four times, ESA and its industrial partners still need to 
reduce its weight by approximately 1,200 pounds to meet Exploration Mission-1 
requirements.  Failure to address the weight requirements in a timely fashion could lead 
to delays in the delivery of the service module. 
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In general, integration risks remain a concern given the relative immaturity and evolving 
nature of the SLS and GSDO programs.  In addition, delays in delivery of the ESA 
Service Module or technical issues integrating it with the SLS or other MPCV elements 
could result in development or schedule delays beyond the control of the MPCV 
Program. 

Recovery Act Funds Appropriately Used for MPCV 

The Recovery Act was signed into law in February 2009 to jumpstart the U.S. economy, 
preserve or create jobs, and spur technological advances in science and health.  NASA 
received $1 billion from the Recovery Act and allocated $166 million to the MPCV 
Program.  We found that NASA appropriately used Recovery Act funds for the MPCV 
Program as intended.  In addition, the Program adequately addressed the reporting 
requirements of the Recovery Act and related Office of Management and Budget (OMB) 
guidance. 

Conclusion 

The MPCV is one of three key components of NASA’s efforts to move human 
exploration beyond the ISS and low Earth orbit.  Consequently, its successful 
development is critical to the overall success of the Agency’s human exploration efforts.  
However, constrained funding levels for the MPCV forced Program managers to adopt an 
incremental development approach in which only elements necessary to complete the 
most immediate tests are given priority while development and testing of other important 
but less time sensitive aspects are postponed.  While this may be the only realistic 
development approach available given the Program’s current funding profile, it is far 
from optimal and runs counter to traditional space development programs.    

Although we believe MPCV Program officials are managing the Program as effectively 
as they can within a constrained budget, we are concerned about the future of the 
Program given the risks associated with incremental development and the Program’s 
dependency on the progress of the SLS and GSDO programs and the ESA for delivery of 
a Service Module.  The Program is beginning to experience testing delays that could 
result in schedule interruptions and cost increases down the road.  For example, test dates 
have slipped 4 years on the Ascent Abort-2 test and 9 months on the Exploration Flight 
Test-1.  Similarly, reliance on the progress and effectiveness of integration with the SLS 
and GSDO programs and ESA adds risk that is outside the control of the MPCV 
Program.  

After the MPCV is fully developed and ready to transport crew, NASA will continue to 
face significant challenges concerning the long-term sustainability of its human 
exploration program.  For example, unless NASA begins a program to develop additional 
exploration hardware such as landers and surface systems, NASA astronauts will be 
limited to orbital missions using the MPCV.  Under the current budget environment, it 
appears that obtaining significant funding to begin development of any such additional 
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exploration hardware will be difficult and such development is unlikely to begin until 
sometime into the 2020s.  Given the amount of time and money necessary to develop this 
hardware, it is unlikely that NASA would be able to conduct surface exploration missions 
until the late 2020’s at the earliest.   

Recommendation, Management’s Response, and Evaluation of 
Management’s Response 

Although we made no specific recommendations for corrective action in a draft of this 
report, we encouraged NASA managers to be as transparent as possible when discussing 
the issues facing the MPCV Program and the risk associated with its incremental 
development approach.  We believe it vital that Congress and the public recognize that 
incremental spacecraft development is not an optimal way to sustain a human space 
program.  Further, NASA must continue to enhance communication between the MPCV, 
SLS, and GSDO programs to ensure that the schedules for these interdependent programs 
remain aligned. 

The Associate Administrator for the Human Exploration and Operations Mission 
Directorate agreed with the general observations made in the report and with our 
description of the risks created by the funding challenges that drove the MPCV Program 
to adopt an incremental development strategy.  In addition, he noted that the Program has 
made significant progress in mitigating the technical risks highlighted in the report, and 
that the MPCV, SLS, and GSDO programs actively participate in an integration process 
and governance structure with direct senior-level participation.  Similarly, he stated that 
the Program is building strong relationships and making progress with ESA to assure its 
contribution of a service module meets the required schedule.  Despite these efforts, the 
Associate Administrator noted that NASA must continue its efforts to enhance 
communication between the MPCV, SLS, and GSDO programs to ensure that the 
schedules for these interdependent programs remain aligned. 

Finally, the Associate Administrator stated that NASA managers are encouraged to be as 
transparent as possible when discussing the issues facing the MPCV Program and the 
risks associated with its incremental development.  Management’s full response is 
reprinted in Appendix B.  
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APPENDIX A 

 

Scope and Methodology 

We performed this audit from October 2011 through July 2013 in accordance with 
generally accepted government auditing standards.  Those standards require that we plan 
and perform the audit to obtain sufficient, appropriate evidence to provide a reasonable 
basis for our findings and conclusions based on our audit objectives.  We believe that the 
evidence obtained provides a reasonable basis for our findings and conclusions based on 
our audit objectives. 

The audit included reviews of two distinct areas:  NASA’s management of the MPCV 
Program and its accounting for use of Recovery Act funds on the MPCV Program.  We 
divided our audit work along these two areas, with separate scopes and methodologies for 
each. 

NASA’s Management of the MPCV Program.  This review evaluated how NASA is 
managing the spacecraft’s development in response to the 2010 Authorization Act 
(Public Law 111-267) and subsequent changes in national space exploration priorities, 
Program focus, and funding profiles.  For this review, we conducted audit work at 
Johnson; Kennedy; and Lockheed Martin, the prime contractor. 

We discussed the management and progress of the MPCV Program with the Assistant 
Manager for Strategy Integration and the Special Assistant for Program Integration 
periodically throughout our review.  We also conducted interviews with two NASA 
Headquarters officials, the Deputy Associate Administrator for Exploration System 
Development, and the Chief Engineer; several other MPCV Program officials; Johnson 
officials from the Engineering and Safety and Mission Assurance Directorates; and the 
MPCV Program Manager and Deputy Program Manager at the prime contractor.   

We obtained and reviewed applicable documents and verified compliance with Federal 
law.  The records we reviewed include the following:   

 “Multi-Purpose Crew Vehicle Program Plan,” July 24, 2012 (Baseline); 
 “Final Report Regarding NASA's Space Launch System and Multi-Purpose Crew 

Vehicle,” November 21, 2011; 
 “Independent Cost Assessment of the Space Launch System, Multi-Purpose Crew 

Vehicle and 21st Century Ground Systems Programs, Final Report,”  Booz Allen 
Hamilton, August 19, 2011;    

 “Preliminary Report [to Congress] Regarding NASA's Space Launch System and 
Multi-Purpose Crew Vehicle,” January 2011; 

 MPCV/Prime Contractor Weekly Schedule Review Presentations; 
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 MPCV Quarterly Program Performance Review Presentations; 
 MPCV Vehicle Configuration Matrix, as amended; 
 relevant NASA Advisory Council meeting presentations and minutes; and 
 relevant Congressional testimony. 

To accomplish our review of challenges that might hinder the MPCV development, we 
reviewed various MPCV budget, cost, schedule, and risk documents and the 
interdependencies of the MPCV Program with the SLS and GSDO programs. 

Recovery Act Funds Associated with the MPCV.  The review examined the 
$166 million in Recovery Act funds NASA used toward the engineering design of ground 
test articles such as titanium heat shields, engineering design units such as avionics, and 
technology development for improved crew safety.  The scope included NASA’s 
management, distribution, use, reporting, and closeout of these Recovery Act funds.  For 
this review, we conducted audit work at Johnson, the NASA Shared Services Center, and 
NASA Headquarters. 

To accomplish our review, we interviewed appropriate NASA officials, reviewed 
applicable records, and verified compliance with Recovery Act requirements.  NASA 
officials interviewed included the Agency’s Recovery Act Implementation Executive, the 
MPCV Program Manager, and the Johnson Resource Analyst responsible for tracking 
Recovery Act funds.  We also interviewed the NASA Shared Services Center Accounts 
Payable Lead responsible for the accounting internal control processes that NASA put 
into place for Recovery Act compliance. 

The records we reviewed included Federal and Agency Recovery Act guidance, 
fund-related plans, contractual documents, status reports, and billing documents:  

 “Updated Guidance on the American Recovery and Reinvestment Act,” 
(OMB M-10-34, September 24, 2010); 

 “Updated Implementing Guidance for the American Recovery and Reinvestment 
Act of 2009,” (OMB M-09-15, April 3, 2009);  

 “Initial Implementing Guidance for the American Recovery and Reinvestment 
Act of 2009,” (OMB M-09-10, February 18, 2009);  

 Procurement Information Circular 09-06H, “Contracting with Recovery Act 
Funds including deviation to FAR and NFS Quick Closeout Procedures,” 
November 23, 2010; 

 “Orion/MPCV Project Plan,” May 2009;  
 contract modifications under which the Recovery Act-related work was 

performed;  
 monthly technical and financial status reports, as well as quarterly status reports, 

submitted by the contractor performing the Recovery Act-related work; and 
 contractor invoices billing NASA for the Recovery Act work performed. 
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To assess compliance with Recovery Act requirements we verified that: 

 Agency payments and accounting entries matched amounts on contractor invoices 
for the Recovery Act work, 

 quarterly reports were submitted on time using a central government-wide data 
collection system for Federal Agencies and Recipients of Federal award per the 
Recovery Act, 

 key milestones and deliverables were met,  
 Recovery Act funds were expended and final invoices received, and 
 MPCV Program status was marked “fully complete” in FederalReporting.gov. 

 
Use of Computer Processed Data 

We did not use computer-processed data to perform the review of NASA's management 
of the MPCV Program, but did use data from NASA’s financial system for the review of 
Recovery Act funds associated with the MPCV.  As part of the review, we compared data 
from source documents against the data in the financial system.  Based on the results of 
those comparisons, we concluded that the data was valid and reliable for the purposes of 
the review. 

Review of Internal Controls  

For the review of NASA's management of the MPCV Program, we reviewed and 
evaluated internal controls associated with the development of the MPCV, including 
budgeting, scheduling, and cost assessment controls, as well as compliance with relevant 
laws and NASA policies and procedures.  We considered the reviewed internal controls 
to be adequate. 

For the review of Recovery Act funds used on the MPCV, our review of internal controls 
included policies, procedures, and practices that the Agency implemented to provide 
reasonable assurance of compliance with Recovery Act requirements as identified in 
OMB guidance.16  Based on the results of our review, we considered the internal controls 
over the Recovery Act funds associated with the MPCV to be adequate. 

Prior Coverage 

During the last 5 years, NASA OIG and GAO have issued reports of particular relevance 
to the subject of this report; these reports are listed below.  Unrestricted reports can be 
accessed over the Internet at http://oig.nasa.gov/audits/reports/FY12 (NASA OIG) and 
http://www.gao.gov (GAO). 

                                                 
16 OMB, “Updated Implementing Guidance for the American Recovery and Reinvestment Act of 2009,” 

(OMB M-09-15, April 3, 2009); “Initial Implementing Guidance for the American Recovery and 
Reinvestment Act of 2009,” (OMB M-09-10, February 18, 2009); and “Updated Guidance for the 
American Recovery and Reinvestment Act,” (OMB M-10-34, September 24, 2010). 
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NASA Office of Inspector General  

MPCV 

“NASA’s Challenges to Meeting Cost, Schedule and Performance Goals,” (IG-12-021, 
September 27, 2012);     

 “NASA’s Plans to Modify the Ares I Mobile Launcher in Support of the Space Launch 
System,” (IG-12-022, September 25, 2012);  

“NASA's Constellation Standing Review Boards Established Without Due Regard for 
Member Independence Requirements,” (IG-09-011, February 25, 2009);   

“Addendum to Final Memorandum on the Standing Review Board for the Orion Crew 
Exploration Vehicle Project,” (IG-08-018, February 9, 2009);     

 “More Stringent Entrance Criteria Needed for Project Lifecycle Reviews,” (IG-09-004, 
October 31, 2008); and  

 “Final Memorandum on the Standing Review Board for the Orion Crew Exploration 
Vehicle Project,” (IG-08-018, April 28, 2008).    

 

Recovery Act 

“NASA's Management of Small Business Innovation Research and Small Business 
Technology Transfer Contracts Funded by the Recovery Act,” (IG-12-009-R, February 2, 
2012);   

“NASA's Use of Recovery Act Funding for the James Webb Space Telescope Project,” 
(IG-11-014, March 3, 2011);    

“Audit of NASA's Recovery Act Procurement Actions at Johnson Space Center, Goddard 
Space Flight Center, Langley Research Center, and Ames Research Center,” (IG-10-017, 
July 27, 2010); and   

“Final Memorandum on Review of Open Audit Recommendations Affecting Recovery 
Act Activities,” (IG-10-014, May 20, 2010).   

 
Government Accountability Office  

MPCV 

“NASA: Assessments of Selected Large-Scale Projects,” (GAO-13-276SP, April 17, 
2013);   

“NASA: Assessments of Selected Large-Scale Projects,” (GAO-12-207SP, March 1, 
2012);   

“Additional Cost Transparency and Design Criteria Needed for National Aeronautics and 
Space Administration (NASA) Projects,” (GAO-11-364R, March 3, 2011);   
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“NASA: Assessments of Selected Large-Scale Projects,” (GAO-11-239SP, 
March 3, 2011);   

“NASA: Issues Implementing the NASA Authorization Act of 2010,” (GAO-11-216T, 
December 1, 2010);  

“NASA: Assessments of Selected Large-Scale Projects,” (GAO-10-227SP, February 1, 
2010);   

“NASA: Constellation Program Cost and Schedule Will Remain Uncertain until a Sound 
Business Case Is Established,” (GAO-09-844, August 26, 2009); and    

“NASA: Ares I and Orion Project Risks and Key Indicators to Measure Progress,” 
(GAO-08-186T, April 3, 2008).  

 

Recovery Act 

“Recovery Act:  Status of Science-Related Funding,” (GAO-12-279T, November 30, 
2011), and   

“Recovery Act:  Contracting Approaches and Oversight Used by Selected Federal 
Agencies and States,” (GAO-10-809, July 15, 2010).    
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