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TO:

Program Director, Integrated Enterprise Management
NASA Headquarters

FROM:

Assistant Inspector General for Auditing

SUBJECT:

Addendum to Final Report on System Integration Testing of the Systems,
Applications, and Products Version Update Needed Improvement
(Report No. IG-07-031, September 28, 2007)

We requested additional management comments on the subject final report because we
did not consider the comments on Recommendation 6 to be responsive. We received
additional management comments on November 30, 2007 (see the Enclosure) that are
responsive and, therefore, Recommendation 6 is resolved and closed. Following is a
summary of management’s comments on Recommendation 6 and our evaluation of the
comments.

Recommendation 6
In our draft report, we recommended that the Integrated Enterprise Management (IEM)
Program Director complete all testing and resolve all defects prior to holding the
Operational Readiness Review (ORR).
In response to the draft report, the IEM Program Director partially concurred with the
recommendation, agreeing that an ORR should not be held until testing is completed, but
disagreeing with the need to resolve all defects prior to entering the ORR. The IEM
Program Director noted that although NASA Procedural Requirements (NPR) 7123.1A,
“NASA Systems Engineering Processes and Requirements,” includes entrance criteria for
the ORR stating that “[t]est failures and anomalies from validation testing have been
resolved and the results incorporated into all supporting and enabling operational
products,” the intent of this statement—to force resolution of every individual defect
related to an administrative software application prior to conducting the ORR—does not
seem feasible or cost-effective, particularly with respect to space flight systems. The
IEM Program Director noted that the IEM Program Competency Center “utilizes a set of
rigorous entrance and exit criteria for each SIT [system integration testing] pass and will
continue to use this criteria going forward.”
We considered management’s comments on the draft report to be nonresponsive because
the IEM Program Director did not agree to comply with the current policy when
conducting future IEM Program projects. NPR 7123.1A requires that test failures and
anomalies be resolved prior to the ORR. We contend that, at a minimum, all high and
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very high severity defects should be resolved or have documented workarounds that have
been successfully tested prior to the ORR. Therefore, we requested that the IEM
Program Director reconsider his position and provide additional comments in response to
the final report.
The IEM Program Director provided additional comments on November 30, 2007,
concurring with Recommendation 6. He stated that the latest IEM Program test
plan documents have been reviewed and are consistent with the requirements of
NPR 7123.1A. The test plan documents show that all very high severity defects must
be resolved and all high severity defects must be resolved or have a documented
workaround prior to the start of the ORR.
On the basis of these comments, the recommendation is resolved and closed.
We appreciate the courtesies extended the audit staff during the review. If you have any
questions, or need additional information, please contact Ms. Wen Song, Acting
Financial and Institutional Management Director, Office of Audits, at 202-358-2588.

signed
Evelyn R. Klemstine
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Deputy Administrator
Chief of Staff
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Chief Financial Officer
Chief Information Officer
Director, Marshall Space Flight Center
Deputy Director, Office of the Chief Information Officer, Marshall Space Flight Center
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Supervisor, IEM Program Business Process and Application Support Office
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